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INVITATION TO BID

UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN
BUILDING OF THE DEPARTMENT OF ENVIRONMENT AND NATURAL
RESOURCES-CENTRAL OFFICE (DENR-CO)

Bid Ref. No. DENR-C0O-2020-002 REBID

Approved Budget for the Contract:P30,000,000.00

1. The Department of Environment and Natural Resources (DENR) intends to apply the
sum of Pesos:Thirty Million Pesos Only (B 30,000,000.00)being the Approved Budget
for the Contract (ABC) to payment under the contract for the Upgrading of Electrical
System and Submetering of the DENR Main Building:

Bid Security:
Bid Securing
Declaration
OR Pri
Total ABC Cash/Cashier’s/ Bid Securit CO;UBigce
— R Funding MEEERTS Id Securtty- Documents
Description ty. Check, Bank Surety Bond**
P iy (VAT Source Draft/ Guarantee, (532))02) p(fl;?nsgnt
; I ble Lett
InCIuS'Ve) rrevocaofe etter on|y) (p)
Credit*equivalent
to at least 2% of
the ABC (R)
Upgrading of
Electrical FY 2019
ng;tggr;gdof 1ot | 30,000,000.00 | APPIOPMANONS | 500 000,00 | 1,500,000.00 | 25,000.00
DENR Main (Continuing)
Building

* Only those issued and confirmed by a Local Universal or Local Commercial Bank
**  Must be callable upon demand issued by a Surety or Insurance Company duly certified by the Insurance
Commission as authorized to issue such bond

2. Bids received in excess of the ABC shall automatically be rejected at Bid opening. Late
bids shall not be accepted.

3. DENR now invites bids from eligible bidders for the Upgrading of Electrical System and
Submetering of DENR Main Building (hereinafter referred to as WORKS).The PCAB
License must indicate PCAB registered contractor for Government Projects.

4. Completion of Works is within forty five (45) calendar days from receipt of Notice to
Proceed.

Project Site: DENR Main Building, DENR Compound, Visayas Ave., Diliman, Quezon City

5. Open competitive bidding procedures will be conducted using a non-discretionary
“passlfail” criterion as specified in the Revised Implementing Rules and Regulations (IRR)
of Republic Act (R.A.) 9184, otherwise known as the “Government Procurement Reform
Act”’. All particulars relative to this bidding including Eligibility Checking, Bid Security,
Evaluation and Post-Qualification Procedures and Award of Contract shall be governed by
R.A. 9184 and its Revised IRR.

6. Bidding is restricted to Filipino citizens/sole proprietorships, partnerships, or organization
with at least seventy five percent (75%) interest or outstanding capital stock belonging to
citizens of the Philippines.

7. Prospective Bidder must have completed a single contract similar to the project, equivalent
to at least fifty percent (50%) of the ABC.

For purposes of this project, similar contracts shall refer to contracts involving
installation/rehabilitation/upgrading of electrical system of buildings.
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8. Thelnvitation to Bid and Bidding Documents may be downloaded free of charge from the
website of the Philippine Government Electronic Procurement System (PhilGEPS) and
DENR website at www.denr.gov.ph.

9. The complete set of Bidding Documents may be acquired by interested bidders upon
payment of the corresponding fee as indicated above not later than the schedule of
submission of bids. The Bidding Documents shall be received personally by the
prospective Bidder or his duly authorized representative upon presentation of proper
identification document.

For the Pre-Bid Conference, bidders are encouraged to send their authorized technical
representatives or personnel who are familiar with the bid requirements and will prepare
the documents for the bidder.

10. The Schedule of Bidding Activities shall be as follows:

ACTIVITIES TIME VENUE

BAC Secretariat c/o Dianne G. Ibias
at BAC Secretariat Office,
Basement, DENR Main Building,
Visayas Ave., Diliman, Quezon City

1. Sale and Issuanceof 8:00 AM to 5:00 PM only
Bid Documents Mondays to Fridays
Starting 07 February 2020

Field Operations Conference Room,
5™ Floor, DENR Main Building,
Visayas Ave., Diliman, Quezon City

2. Pre-Bid Conference 14 February 2020,
(Friday) 10:30AM

Office of the BAC Secretariat

3. Submission of Bid 27 February 2020 . A
P Basement, DENR Main Building,
Documents (Thursday) 10:00AM Visayas Ave., Diliman, Quezon City
27 February 2020, Field Operations Conference Room,

5™ Floor, DENR Main Building,
Visayas Ave., Diliman, Quezon City

4. Opening of Bids (Thursday) 10:30 AM

11. Interested bidders may obtain further information from the BAC Secretariat c/o Dianne G.
Ibias at the BAC Secretariat Office, Basement, DENR Main Building,Visayas Ave.,
Diliman, Quezon City from 8:00 AM to 5:00 PM only, Mondays to Fridays starting 07
February 2020 at Tel. No. (02) 8249-3367 loc. 1160. However, any queries relative to the
content of the bid documents and the project requirements can only be made not later
than ten (10) calendar days prior to the Submission and Opening of Bids.

12. DENR reserves the right to reject any and all bids, declare a failure of bidding, or not
award the contract at any time prior to contract award in accordance with Section 41 of RA
9184 and its IRR, without thereby incurring any liability to the affected bidder/s.

(sgd.) EVELYN G. NILLOSAN
Chief, Management Division &
Alternate Vice Chairperson, Bids and Awards Committee

e
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INSTRUCTIONS TO BIDDERS (ITB)

A. General

Scope of Bid

1.1.

1.2.

1.3.

The Procuring Entity named in the BDS invites bids for the
construction of works as described in Section VI. Technical
Specifications.

The name, identification, and number of lots specific to this bidding are
provided in the BDS. The contracting strategy and basis of evaluation
of lots is described in ITB Clause 27.

The successful Bidder will be expected to complete the Works by the
intended completion date specified in SCC Clause 1.17.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source
named in the BDS, and in the amount indicated in the BDS. It intends to
apply part of the funds received for the Project, as defined in the BDS, to
cover eligible payments under the Contract for the Works.

Corrupt, Fraudulent, Collusive, and Coercive Practices

3.1

Unless otherwise specified in the BDS, the Procuring Entity as well as
the bidders and contractors, shall observe the highest standard of
ethics during the procurement and execution of the contract. In
pursuance of this policy, the Funding Source:

(@)  defines, for purposes of this provision, the terms set forth below
as follows:

0) "corrupt practice" means behavior on the part of officials
in the public or private sectors by which they improperly
and unlawfully enrich themselves, others, or induce
others to do so, by misusing the position in which they
are placed, and includes the offering, giving, receiving, or
soliciting of anything of value to influence the action of
any such official in the procurement process or in contract
execution; entering, on behalf of the Procuring Entity, into
any contract or transaction manifestly and grossly
disadvantageous to the same, whether or not the public
officer profited or will profit thereby, and similar acts as
provided in Republic Act 3019;

(i) "fraudulent practice” means a misrepresentation of facts
in order to influence a procurement process or the
execution of a contract to the detriment of the Procuring
Entity, and includes collusive practices among Bidders
(prior to or after Bid submission) designed to establish bid
prices at artificial, non-competitive levels and to deprive
the Procuring Entity of the benefits of free and open
competition;
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(iii)

(iv)

(v)

(b)

(€)

“collusive practices” means a scheme or arrangement
between two or more Bidders, with or without the
knowledge of the Procuring Entity, designed to establish
bid prices at artificial, non-competitive levels; and

‘coercive practices” means harming or threatening to
harm, directly or indirectly, persons, or their property to
influence their participation in a procurement process, or
affect the execution of a contract;

“obstructive practice” is

(aa)

(bb)

deliberately destroying, falsifying, altering or
concealing of evidence material to an
administrative proceedings or investigation or
making false statements to investigators in order to
materially impede an administrative proceedings or
investigation of the Procuring Entity or any foreign
government/foreign or international financing
institution into allegations of a corrupt, fraudulent,
coercive or collusive practice; and/or threatening,
harassing or intimidating any party to prevent it
from disclosing its knowledge of matters relevant
to the administrative proceedings or investigation
or from pursuing such proceedings or
investigation; or

acts intended to materially impede the exercise of
the inspection and audit rights of the Procuring
Entity or any foreign government/foreign or
international financing institution herein.

will reject a proposal for award if it determines that the Bidder
recommended for award has engaged in corrupt or
fraudulent practices in competing for the Contract; and

will declare a firm ineligible, either indefinitely or for a stated
period of time, to be awarded Contract funded by the
Funding Source if it at any time determines that the firm has
engaged in corrupt or fraudulent practices in competing or, or
in executing, a Contract funded by the Funding Source.

3.2 Further, the Procuring Entity will seek to impose the maximum civil,
administrative, and/or criminal penalties available under applicable
laws on individuals and organizations deemed to be involved in any of
the practices mentioned in ITB Clause 3.1 (a).

3.3  Furthermore, the Funding Source and the Procuring Entity reserve the
right to inspect and audit records and accounts of a contractor in the
bidding for and performance of a contract themselves or through
independent auditors as reflected in the GCC Clause 34.
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4. Conflict of Interest

4.1

4.2

All Bidders found to have conflicting interests shall be disqualified to
participate in the procurement at hand, without prejudice to the
imposition of appropriate administrative, civil, and criminal sanctions. A
Bidder may be considered to have conflicting interests with another
Bidder in any of the events described in paragraphs (a) through (c)
below and a general conflict of interest in any of the circumstances set
out in paragraphs (d) through (g) below:

(@) A Bidder has controlling shareholders in common with another
Bidder;

(b) A Bidder receives or has received any direct or indirect subsidy
from any other Bidder;

(c) A Bidder has the same legal representative as that of another
Bidder for purposes of this bid;

(d) A Bidder has a relationship, directly or through third parties, that
puts them in a position to have access to information about or
influence on the bid of another Bidder or influence the decisions
of the Procuring Entity regarding this bidding process;

(e) A Bidder submits more than one bid in this bidding process.
However, this does not limit the participation of subcontractors in
more than one bid;

() A Bidder who participated as a consultant in the preparation of
the design or technical specifications of the Goods and related
services that are the subject of the bid; or

() A Bidder who lends, or temporarily seconds, its personnel to
firms or organizations which are engaged in consulting services
for the preparation related to procurement for or implementation
of the project, if the personnel would be involved in any capacity
on the same project.

In accordance with Section 47 of the IRR of RA 9184, all Bidding
Documents shall be accompanied by a sworn affidavit of the Bidder
that it is not related to the Head of the Procuring Entity (HOPE),
members of the Bids and Awards Committee (BAC), members of the
Technical Working Group (TWG), members of the BAC Secretariat, the
head of the Project Management Office (PMO) or the end-user unit,
and the project consultants, by consanguinity or affinity up to the third
civil degree. On the part of the Bidder, this Clause shall apply to the
following persons:

@) If the Bidder is an individual or a sole proprietorship, to the
Bidder himself;
(b) If the Bidder is a partnership, to all its officers and members;

(©) If the Bidder is a corporation, to all its officers, directors, and
controlling stockholders;

(d) If the Bidder is a cooperative, to all its officers, directors, and
controlling shareholders or members; and
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(e) If the Bidder is a joint venture (JV), the provisions of items (a),
(b), (c), or (d) of this Clause shall correspondingly apply to each
of the members of the said JV, as may be appropriate.

Relationship of the nature described above or failure to comply with
this Clause will result in the automatic disqualification of a Bidder.

5. Eligible Bidders

5.1

5.2

5.3

5.4

Unless otherwise provided in the BDS, the following persons shall be
eligible to participate in this bidding:

(@) Duly licensed Filipino citizens/sole proprietorships;

(b) Partnerships duly organized under the laws of the Philippines and
of which at least seventy five percent (75%) of the interest
belongs to citizens of the Philippines;

(c) Corporations duly organized under the laws of the Philippines,
and of which at least seventy five percent (75%) of the
outstanding capital stock belongs to citizens of the Philippines;

(d) Cooperatives duly organized under the laws of the Philippines.

(e) Persons/entities forming themselves into a JV, i.e., a group of two
(2) or more persons/entities that intend to be jointly and severally
responsible or liable for a particular contract: Provided, however,
that, in accordance with Letter of Instructions No. 630, Filipino
ownership or interest of the joint venture concerned shall be at
least seventy five percent (75%): Provided, further, that joint
ventures in which Filipino ownership or interest is less than
seventy five percent (75%) may be eligible where the structures to
be built require the application of techniques and/or technologies
which are not adequately possessed by a person/entity meeting
the seventy five percent (75%) Filipino ownership requirement:
Provided, finally, that in the latter case, Filipino ownership or
interest shall not be less than twenty five percent (25%). For this
purpose, Filipino ownership or interest shall be based on the
contributions of each of the members of the joint venture as
specified in their JVA.

The Procuring Entity may also invite foreign bidders when provided for
under any Treaty or International or Executive Agreement as specified
in the BDS.

Government owned or controlled corporations (GOCCs) may be eligible
to participate only if they can establish that they (a) are legally and
financially autonomous, (b) operate under commercial law, and (c) are
not attached agencies of the Procuring Entity.

(a) The Bidder must have an experience of having completed a Single
Largest Completed Contract (SLCC) that is similar to this Project,
equivalent to at least fifty percent (50%) of the ABC adjusted, if
necessary, by the Bidder to current prices using the Philippine Statistics
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5.5

Authority (PSA) consumer price index. However, contractors under
Small A and Small B categories without similar experience on the
contract to be bid may be allowed to bid if the cost of such contract is
not more than the Allowable Range of Contract Cost (ARCC) of their
registration based on the guidelines as prescribed by the PCAB.

(b) For Foreign-funded Procurement, the Procuring Entity and the
foreign government/foreign or international financing institution may
agree on another track record requirement, as specified in the BDS.

For this purpose, contracts similar to the Project shall be those
described in the BDS.

The Bidder must submit a computation of its Net Financial Contracting
Capacity (NFCC), which must be at least equal to the ABC to be bid,
calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the
value of all outstanding or uncompleted portions of the projects
under ongoing contracts, including awarded contracts yet to be
started, coinciding with the contract to be bid.

The values of the domestic bidder's current assets and current
liabilities shall be based on the latest Audited Financial Statements
submitted to the BIR.

For purposes of computing the foreign bidders’ NFCC, the value of the
current assets and current liabilities shall be based on their audited
financial statements prepared in accordance with international financial
reporting standards.

6. Bidder’s Responsibilities

6.1

6.2

The Bidder or its duly authorized representative shall submit a sworn
statement in the form prescribed in Section VIII. Bidding Forms as
required in ITB Clause 12.1 (b)(iii).

The Bidder is responsible for the following:

(a) Having taken steps to carefully examine all of the Bidding
Documents;

(b) Having acknowledged all conditions, local or otherwise, affecting
the implementation of the contract;

(c) Having made an estimate of the facilities available and needed for
the contract to be bid, if any;

(d) Having complied with its responsibility to inquire or secure
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4.

(e) Ensuring that it is not “blacklisted” or barred from bidding by the
GoP or any of its agencies, offices, corporations, or LGUSs, including
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foreign government/foreign or international financing institution
whose blacklisting rules have been recognized by the GPPB;

(f) Ensuring that each of the documents submitted in satisfaction of the

bidding requirements is an authentic copy of the original, complete,
and all statements and information provided therein are true
and correct;

(9) Authorizing the HoPE or its duly authorized representative/s to

verify all the documents submitted;

(h) Ensuring that the signatory is the duly authorized representative of

(i)

()

the Bidder, and granted full power and authority to do, execute and
perform any and all acts necessary to participate, submit the bid,
and to sign and execute the ensuing contract, accompanied by the
duly notarized Special Power of Attorney, Board/Partnership
Resolution, or Secretary’s Certificate, whichever is applicable;

Complying with the disclosure provision under Section 47 of RA
9184 and its IRR in relation to other provisions of RA 3019;

Complying with existing labor laws and standards, in the case of
procurement of services. Moreover, bidder undertakes to:

()  Ensure the entitlement of workers to wages, hours of work, safety
and health and other prevailing conditions of work as established
by national laws, rules and regulations; or collective bargaining
agreement; or arbitration award, if and when applicable.

In case there is a finding by the Procuring Entity or the DOLE of
underpayment or non-payment of workers’ wage and wage-related
benefits, bidder agrees that the performance security or portion of
the contract amount shall be withheld in favor of the complaining
workers pursuant to appropriate provisions of Republic Act No.
9184 without prejudice to the institution of appropriate actions
under the Labor Code, as amended, and other social legislations.

(i) Comply with occupational safety and health standards and to
correct deficiencies, if any.

In case of imminent danger, injury or death of the worker, bidder
undertakes to suspend contract implementation pending clearance
to proceed from the DOLE Regional Office and to comply with
Work Stoppage Order; and

(i) Inform the workers of their conditions of work, labor clauses under
the contract specifying wages, hours of work and other benefits
under prevailing national laws, rules and regulations; or collective
bargaining agreement; or arbitration award, if and when
applicable, through posting in two (2) conspicuous places in the
establishment’s premises; and

(k) Ensuring that it did not give or pay, directly or indirectly, any

commission, amount, fee, or any form of consideration, pecuniary
or otherwise, to any person or official, personnel or representative
of the government in relation to any procurement project or activity.
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6.3

6.4

6.5

6.6

6.7

6.8

Failure to observe any of the above responsibilities shall be at the risk
of the Bidder concerned.

The Bidder,by the act of submitting its bid, shall be deemed to have
inspected the site, determined the general characteristics of the
contract works and the conditions for this Project and examine all
instructions, forms, terms, and project requirements in the Bidding
Documents.

It shall be the sole responsibility of the prospective bidder to determine
and to satisfy itself by such means as it considers necessary or
desirable as to all matters pertaining to this Project, including: (a) the
location and the nature of the contract, project, or work; (b) climatic
conditions; (c) transportation facilities; (c) nature and condition of the
terrain, geological conditions at the site communication facilities,
requirements, location and availability of construction aggregates and
other materials, labor, water, electric power and access roads; and (d)
other factors that may affect the cost, duration and execution or
implementation of the contract, project, or work.

The Procuring Entity shall not assume any responsibility regarding
erroneous interpretations or conclusions by the prospective or eligible
bidder out of the data furnished by the procuring entity. However, the
Procuring Entity shall ensure that all information in the Bidding
Documents, including supplemental/bid bulletins issued are correct and
consistent.

Before submitting their bids, the Bidders are deemed to have become
familiar with all existing laws, decrees, ordinances, acts and regulations
of the Philippines which may affect the contract in any way.

The Bidder shall bear all costs associated with the preparation and
submission of his bid, and the Procuring Entity will in no case be
responsible or liable for those costs, regardless of the conduct or
outcome of the bidding process.

The Bidder should note that the Procuring Entity will accept bids only
from those that have paid the applicable fee for the Bidding Documents
at the office indicated in the Invitation to Bid.

7. Origin of Goods

There is no restriction on the origin of Goods or Contracting of Works or Services
other than those prohibited by a decision of the United Nations Security Council
taken under Chapter VIl of the Charter of the United Nations.

8. Subcontracts

8.1

Unless otherwise specified in the BDS, the Bidder may subcontract
portions of the Works to an extent as may be approved by the
Procuring Entity and stated in the BDS. However, subcontracting of
any portion shall not relieve the Bidder from any liability or obligation
that may arise from the contract for this Project.
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8.2  Subcontractors must submit the documentary requirements under ITB
Clause 12 and comply with the eligibility criteria specified in the BDS.
In the event that any subcontractor is found by the Procuring Entity to
be ineligible, the subcontracting of such portion of the Works shall be
disallowed.

8.3 The Bidder may identify the subcontractor to whom a portion of the
Works will be subcontracted at any stage of the bidding process or
during contract implementation. If the Bidder opts to disclose the
name of the subcontractor during bid submission, the Bidder shall
include the required documents as part of the technical component of
its bid.

B. Contents of Bidding Documents

9. Pre-Bid Conference

9.1 (a) If so specified in the BDS, a pre-bid conference shall be held at the
venue and on the date indicated therein, to clarify and address the
Bidders’ questions on the technical and financial components of this
Project.

(b) The pre-bid conference shall be held at least twelve (12) calendar
days before the deadline for the submission and receipt of bids, but not
earlier than seven (7) calendar days from the posting of the invitation to
bid/bidding documents in the PhilGEPS website. If the Procuring Entity
determines that, by reason of the method, nature, or complexity of the
contract to be bid, or when international participation will be more
advantageous to the GOP, a longer period for the preparation of bids is
necessary, the pre-bid conference shall be held at least thirty (30)
calendar days before the deadline for the submission and receipt of
bids, as specified in the BDS.

9.2 Bidders are encouraged to attend the pre-bid conference to ensure that
they fully understand the Procuring Entity’s requirements. Non-
attendance of the Bidder will in no way prejudice its bid; however, the
Bidder is expected to know the changes and/or amendments to the
Bidding Documents as recorded in the minutes of the pre-bid
conference and the Supplemental/Bid Bulletin. The minutes of the pre-
bid conference shall be recorded and prepared not later than five (5)
calendar days after the pre-bid conference. The minutes shall be made
available to prospective bidders not later than five (5) days upon written
request.

9.3 Decisions of the BAC amending any provision of the bidding
documents shall be issued in writing through a Supplemental/Bid
Bulletin at least seven (7) calendar days before the deadline for the
submission and receipt of bids.

L
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10. Clarification and Amendment of Bidding Documents

10.1 Prospective bidders may request for clarification on and/or
interpretation of any part of the Bidding Documents. Such request must
be in writing and submitted to the Procuring Entity at the address
indicated in the BDS at least ten (10) calendar days before the
deadline set for the submission and receipt of Bids.

10.2 The BAC shall respond to the said request by issuing a
Supplemental/Bid Bulletin, to be made available to all those who have
properly secured the Bidding Documents, at least seven (7) calendar
days before the deadline for the submission and receipt of Bids.

10.3 Supplemental/Bid Bulletins may also be issued upon the Procuring
Entity’s initiative for purposes of clarifying or modifying any provision of
the Bidding Documents not later than seven (7) calendar days before
the deadline for the submission and receipt of Bids. Any modification
to the Bidding Documents shall be identified as an amendment.

10.4 Any Supplemental/Bid Bulletin issued by the BAC shall also be posted
in the PhIlGEPS and the website of the Procuring Entity concerned, if
available, and at any conspicuous place in the premises of the
Procuring Entity concerned. It shall be the responsibility of all Bidders
who have properly secured the Bidding Documents to inquire and
secure Supplemental/Bid Bulletins that may be issued by the BAC.
However, Bidders who have submitted bids before the issuance of the
Supplemental/Bid Bulletin must be informed and allowed to modify or
withdraw their bids in accordance with ITB Clause 0.

C. Preparation of Bids

11. Language of Bids

The eligibility requirements or statements, the bids, and all other documents
to be submitted to the BAC must be in English. If the eligibility requirements or
statements, the bids, and all other documents submitted to the BAC are in
foreign language other than English, it must be accompanied by a translation
of the documents in English. The documents shall be translated by the
relevant foreign government agency, the foreign government agency
authorized to translate documents, or a registered translator in the foreign
bidder's country; and shall be authenticated by the appropriate Philippine
foreign service establishment/post or the equivalent office having jurisdiction
over the foreign bidder’s affairs in the Philippines. The English translation
shall govern, for purposes of interpretation of the bid.

12. Documents Comprising the Bid: Eligibility and Technical
Components

12.1 Unless otherwise indicated in the BDS, the first envelope shall contain
the following eligibility and technical documents:
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(a) Eligibility Documents —

Class “A” Documents:

(i)

(ii)

(iif)

PhilGEPSCertificate of Registration and Membership in
accordance with Section 8.5.2 of the IRR. For procurement
to be performed overseas, it shall be subject to the
Guidelines to be issued by the GPPB;

Statement of all its ongoing government and private
contracts, including contracts awarded but not yet started, if
any, whether similar or not similar in nature and complexity
to the contract to be bid; and

Statement of the Bidder's SLCC similar to the contract to be
bid, in accordance with ITB Clause 5.4.

The two statements required shall indicate for each contract
the following:

(i.L1) name of the contract;

(ii.2) date of the contract;

(ii.3) contract duration;

(i.4) owner's name and address;
(ii.5) nature of work;

(ii.6) contractor's role (whether sole contractor,
subcontractor, or partner in a JV) and percentage
of participation;

(ii.7) total contract value at award;
(1.8) date of completion or estimated completion time;
(ii.9) total contract value at completion, if applicable;

(i.10) percentages of planned and actual
accomplishments, if applicable; and

(ii.11) value of outstanding works, if applicable.

The statement of the Bidder's SLCC shall be supported
by the Notice of Award and/or Notice to Proceed, Project
Owner’s Certificate of Final Acceptance issued by the
Owner other than the Contractor or the Constructors
Performance Evaluation System (CPES) Final Rating,
which must be at least satisfactory. In case of contracts
with the private sector, an equivalent document shall be
submitted;

Unless otherwise provided in the BDS, a valid special PCAB
License in case of joint ventures, and registration for the
type and cost of the contract for this Project; and
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(iv)

NFCC computation in accordance with ITB Clause 5.5.

Class “B” Document:

(v)

If applicable, the Joint Venture Agreement (JVA) in case the
joint venture is already in existence, or duly notarized
statements from all the potential joint venture partners in
accordance with Section 23.1(b) of the IRR.

(b) Technical Documents —

(i)

(ii)

(iii)

Bid security in accordance with ITB Clause 18. If the
Bidder opts to submit the bid security in the form of:

(i.1) a bank draft/guarantee or an irrevocable letter of
credit issued by a foreign bank, it shall be
accompanied by a confirmation from a Universal or
Commercial Bank; or

(i.2) a surety bond, it shall be accompanied by a
certification by the Insurance Commission that the
surety or insurance company is authorized to issue
such instruments;

Project Requirements, which shall include the following:
(ii.1) Organizational chart for the contract to be bid;

(ii.2) List of contractor's personnel (e.g., Project
Manager, Project Engineers, Materials Engineers,
and Foremen), to be assigned to the contract to be
bid, with their complete qualification and
experience data. These personnel must meet the
required minimum years of experience set in the
BDS; and

(ii.3) List of contractor’'s major equipment units, which are
owned, leased, and/or under purchase
agreements, supported by proof of ownership,
certification of availability of equipment from the
equipment lessor/vendor for the duration of the
project, as the case may be, which must meet the
minimum requirements for the contract set in the
BDS; and

Sworn statement in accordance with Section 25.3 of the
IRR of RA 9184 and using the form prescribed in Section
IX. Bidding Forms.

13. Documents Comprising the Bid: FinancialComponent

13.1 The financial component of the bid shall contain the following:
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(@) Financial Bid Form, which includes bid prices and the bill of
guantities, in accordance with ITB Clauses 15.1 and 15.3; and

(b) Any other document related to the financial component of the
bid as stated in the BDS.

13.2 (a)Unless otherwise stated in the BDS, all bids that exceed the ABC
shall not be accepted.

(b) Unless otherwise indicated in the BDS, for foreign-funded
procurement, a ceiling may be applied to bid prices provided the
following conditions are met:

0) Bidding Documents are obtainable free of charge on a
freely accessible website. If payment of Bidding
Documents is required by the procuring entity, payment
could be made upon the submission of bids.

(i) The procuring entity has procedures in place to ensure
that the ABC is based on recent estimates made by the
engineer or the responsible unit of the procuring entity
and that the estimates are based on adequate detailed
engineering (in the case of infrastructure projects) and
reflect the quality, supervision and risk and inflationary
factors, as well as prevailing market prices, associated
with the types of works or goods to be procured.

(i) ~ The procuring entity has trained cost estimators on
estimating prices and analyzing bid variances. In the case
of infrastructure projects, the procuring entity must also
have trained quantity surveyors.

(iv)  The procuring entity has established a system to monitor
and report bid prices relative to ABC and
engineer’s/procuring entity’s estimate.

(v) The procuring entity has established a monitoring and
evaluation system for contract implementation to provide
a feedback on actual total costs of goods and works.

14. Alternative Bids

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is
an offer made by a Bidder in addition or as a substitute to its original
bid which may be included as part of its original bid or submitted
separately therewith for purposes of bidding. A bid with options is
considered an alternative bid regardless of whether said bid proposal
is contained in a single envelope or submitted in two (2) or more
separate bid envelopes.

14.2. Bidders shall submit offers that comply with the requirements of the
Bidding Documents, including the basic technical design as indicated
in the drawings and specifications. Unless there is a value
engineering clause in the BDS, alternative bids shall not be accepted.

14.3. Each Bidder shall submit only one Bid, either individually or as a
partner in a JV. A Bidder who submits or participates in more than
one bid (other than as a subcontractor if a subcontractor is permitted
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to participate in more than one bid) will cause all the proposals with
the Bidder’'s participation to be disqualified. This shall be without
prejudice to any applicable criminal, civil and administrative penalties
that may be imposed upon the persons and entities concerned.

15. Bid Prices

15.1.

15.2.

15.3.

15.4.

The contract shall be for the whole Works, as described in ITB Clause
1.1, based on the priced Bill of Quantities submitted by the Bidder.

The Bidder shall fill in rates and prices for all items of the Works
described in the Bill of Quantities. Bids not addressing or providing all
of the required items in the Bidding Documents including, where
applicable, Bill of Quantities, shall be considered non-responsive and,
thus, automatically disqualified. In this regard, where a required item is
provided, but no price is indicated, the same shall be considered as
non-responsive, but specifying a zero (0) or a dash (-) for the said
item would mean that it is being offered for free to the Government,
except those required by law or regulations to be provided for.

All duties, taxes, and other levies payable by the Contractor under the
Contract, or for any other cause, prior to the deadline for submission
of bids, shall be included in the rates, prices, and total bid price
submitted by the Bidder.

All bid prices for the given scope of work in the contract as awarded
shall be considered as fixed prices, and therefore not subject to price
escalation during contract implementation, except under extraordinary
circumstances as specified in GCC Clause (b)48. Upon the
recommendation of the Procuring Entity, price escalation may be
allowed in extraordinary circumstances as may be determined by the
National Economic and Development Authority in accordance with the
Civil Code of the Philippines, and upon approval by the GPPB.
Furthermore, in cases where the cost of the awarded contract is
affected by any applicable new laws, ordinances, regulations, or other
acts of the GoP, promulgated after the date of bid opening, a contract
price adjustment shall be made or appropriate relief shall be applied
on a no loss-no gain basis.

16. Bid Currencies

16.1.

16.2.

All bid prices shall be quoted in Philippine Pesos unless otherwise
provided in the BDS. However, for purposes of bid evaluation, bids
denominated in foreign currencies shall be converted to Philippine
currency based on the exchange rate prevailing on the day of the Bid
Opening.

If so allowed in accordance with ITB Clause 16.1, the Procuring Entity
for purposes of bid evaluation and comparing the bid prices will
convert the amounts in various currencies in which the bid price is
expressed to Philippine Pesos at the exchange rate as published in
the BangkoSentralngPilipinas (BSP) reference rate bulletin on the day
of the bid opening.
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16.3. Unless otherwise specified in the BDS, payment of the contract price
shall be made in Philippine Pesos.

17. Bid Validity

17.1 Bids shall remain valid for the period specified in the BDS which shall
not exceed one hundred twenty (120) calendar days from the date of
the opening of bids.

17.2 In exceptional circumstances, prior to the expiration of the bid validity
period, the Procuring Entity may request Bidders to extend the period
of validity of their bids. The request and the responses shall be made in
writing. The bid security described in ITB Clause 18 should also be
extended corresponding to the extension of the bid validity period at
the least. A Bidder may refuse the request without forfeiting its bid
security, but his bid shall no longer be considered for further evaluation
and award. A Bidder granting the request shall not be required or
permitted to modify its bid.

18. Bid Security

18.1 The Bidder shall submit a Bid Securing Declaration or any form of Bid
Security in the amount stated in the BDS, which shall be not less than
the percentage of the ABC in accordance with the following schedule:

Amount of Bid Security
Form of Bid Security (Not Less than the Percentage of
the ABC)

(@) Cash or cashier's/manager’s
check issued by a Universal or
Commercial Bank.

For biddings conducted by
LGUs, the Cashier's/Manager’s
Check may be issued by other
banks certified by the BSP as
authorized to issue such
financial instrument.

(b) Bank draft/guarantee or
irrevocable letter of credit issued
by a Universal or Commercial Two percent (2%)
Bank: Provided, however, that it
shall be confirmed or
authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

For biddings conducted by
LGUs, Bank Draft/Guarantee, or
Irrevocable Letter of Credit may
be issued by other banks
certified by the BSP as
authorized to issue such
financial instrument.
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18.2

18.3

18.4

18.5

(c) Surety bond callable upon
demand issued by a surety or
insurance company duly certified
by the Insurance Commission as
authorized to issue such
security.

Five percent (5%)

The Bid Securing Declaration mentioned above is an undertaking
which states, among others, that the Bidder shall enter into contract
with the procuring entity and furnish the performance security required
under ITB Clause 33.2, within ten (10) calendar days from receipt of
the Notice of Award, and commits to pay the corresponding amount as
fine, and be suspended for a period of time from being qualified to
participate in any government procurement activity in the event it
violates any of the conditions stated therein as provided in the
guidelines issued by the GPPB.

The bid security should be valid for the period specified in the BDS.
Any bid not accompanied by an acceptable bid security shall be
rejected by the Procuring Entity as non-responsive.

No bid securities shall be returned to Bidders after the opening of bids
and before contract signing, except to those that failed or declared as
post-disqualified, upon submission of a written waiver of their right to
file a request for reconsideration and/or protest, or upon the lapse of
the reglementary period to file a request for reconsideration or protest.
Without prejudice on its forfeiture, bid securities shall be returned only
after the Bidder with the Lowest Calculated Responsive Bid (LCRB)
has signed the contract and furnished the performance security, but in
no case later than the expiration of the bid security validity period
indicated in ITB Clause 18.2.

Upon signing and execution of the contract, pursuant to ITB Clause 31,
and the posting of the performance security, pursuant to ITB Clause
32 the successful Bidder's Bid Security will be discharged, but in no
case later than the Bid Security validity period as indicated in ITB
Clause 18.2.

The bid security may be forfeited:
(@) if a Bidder:
(i) withdraws its bid during the period of bid validity specified

in ITB Clause 17;

(i) does not accept the correction of errors pursuant to ITB
Clause 27.3;

(iii) has a finding against the veracity of the required
documents submitted in accordance with ITB Clause
28.2;

(iv)  submission of eligibility requirements containing false
information or falsified documents;
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(v) submission of bids that contain false information or
falsified documents, or the concealment of such
information in the bids in order to influence the outcome
of eligibility screening or any other stage of the public
bidding;

(viy  allowing the use of one’s name, or using the name of
another for purposes of public bidding;

(viiy  withdrawal of a bid, or refusal to accept an award, or
enter into contract with the Government without justifiable
cause, after the Bidder had been adjudged as having
submitted the LCRB;

(viiiy refusal or failure to post the required performance
security within the prescribed time;

(ix)  refusal to clarify or validate in writing its bid during post-
gualification within a period of seven (7) calendar days
from receipt of the request for clarification;

(x) any documented attempt by a Bidder to unduly influence
the outcome of the bidding in his favor;

(xiy  failure of the potential joint venture partners to enter into
the joint venture after the bid is declared successful; or

(xii)y  all other acts that tend to defeat the purpose of the
competitive bidding, such as habitually withdrawing from
bidding, submitting late Bids or patently insufficient bid,
for at least three (3) times within a year, except for valid
reasons.

(b) if the successful Bidder:

() fails to sign the contract in accordance with ITB Clause
31; or

(i) failsto furnish performance security in accordance with
ITB Clause 33.

19. Format and Signing of Bids

19.1

19.2

Bidders shall submit their bids through their duly authorized
representative using the appropriate forms provided in Section IX.
Bidding Forms on or before the deadline specified in the ITB Clause 21
in two (2) separate sealed bid envelopes, and which shall be submitted
simultaneously. The first shall contain the technical component of the
bid, including the eligibility requirements under ITB Clause 12.1, and
the second shall contain the financial component of the bid. This shall
also be observed for each lot in the case of lot procurement.

Forms as mentioned in ITB Clause 19.1 must be completed without
any alterations to their format, and no substitute form shall be
accepted. All blank spaces shall be filled in with the information
requested.
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19.3 The Bidder shall prepare and submit an original of the first and second
envelopes as described in ITB Clauses 12 and 13. In addition, the
Bidder shall submit copies of the first and second envelopes. In the
event of any discrepancy between the original and the copies, the
original shall prevail.

19.4 Each and every page of the Bid Form, including the Bill of Quantities,
under Section IX hereof, shall be signed by the duly authorized
representative/s of the Bidder. Failure to do so shall be a ground for the
rejection of the bid.

19.5 Any interlineations, erasures, or overwriting shall be valid only if they
are signed or initialed by the duly authorized representative/s of the
Bidder.

20. Sealing and Marking of Bids

20.1. Bidders shall enclose their original eligibility and technical documents
described in ITB Clause 12, in one sealed envelope marked
“‘ORIGINAL - TECHNICAL COMPONENT,” and the original of their
financial component in another sealed envelope marked “ORIGINAL -
FINANCIAL COMPONENT,” sealing them all in an outer envelope
marked “ORIGINAL BID.”

20.2. Each copy of the first and second envelopes shall be similarly sealed
duly marking the inner envelopes as “COPY NO. - TECHNICAL
COMPONENT” and “COPY NO. __ — FINANCIAL COMPONENT” and
the outer envelope as “COPY NO. 7 respectively. These
envelopes containing the original and the copies shall then be enclosed
in one single envelope.

20.3. The original and the number of copies of the bid as indicated in the
BDS shall be typed or written in ink and shall be signed by the Bidder
or its duly authorized representative/s.

20.4. All envelopes shall:

(@) contain the name of the contract to be bid in capital letters;
(b) bear the name and address of the Bidder in capital letters;

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB
Clause 21,

(d) bear the specific identification of this bidding process indicated in the
ITB Clause 1.2; and

(e) bear a warning “DO NOT OPEN BEFORE...” the date and time for
the opening of bids, in accordance with ITB Clause 21.

20.5. Bid envelopes that are not properly sealed and marked, as required in
the bidding documents, shall not be rejected, but the Bidder or its duly
authorized representative shall acknowledge such condition of the bid
as submitted. The BAC or the Procuring Entity shall assume no
responsibility for the misplacement of the contents of the improperly
sealed or marked bid, or for its premature opening.
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D. Submission and Opening of Bids

21. Deadline for Submission of Bids

Bids must be received by the Procuring Entity’s BAC at the address and on or
before the date and time indicated in the BDS.In case the deadline for
submission_of bids fall on_a non-working day duly declared by the
president, governor or mayor or other government official authorized to
make such declaration, the deadline shall be the next working day.

22. Late Bids

Any bid submitted after the deadline for submission and receipt of bids
prescribed by the Procuring Entity, pursuant to ITB Clause 21, shall be
declared “Late” and shall not be accepted by the Procuring Entity. The BAC
shall record in the minutes of Bid Submission and Opening, the Bidder’s
name, its representative and the time the late bid was submitted.

23. Modification and Withdrawal of Bids

23.1. The Bidder may modify its bid after it has been submitted; provided that
the modification is received by the Procuring Entity prior to the deadline
prescribed for submission and receipt of bids. The Bidder shall not be
allowed to retrieve its original bid, but shall be allowed to submit
another bid equally sealed and properly identified in accordance with
Clause 20, linked to its original bid marked as “TECHNICAL
MODIFICATION” or “FINANCIAL MODIFICATION” and stamped
“received” by the BAC. Bid modificationsreceived after the applicable
deadline shall not be considered and shall be returned to the Bidder
unopened.

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it
has been submitted, for valid and justifiable reason; provided that the
Letter of Withdrawal is received by the Procuring Entity prior to the
deadline prescribed for submission and receipt of bids. The Letter of
Withdrawal must be executed by the authorized representative of the
Bidder identified in the Omnibus Sworn Statement, a copy of which
should be attached to the letter.

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1
shall be returned unopened to the Bidders. A Bidder, who has acquired
the bidding documents may also express its intention not to participate
in the bidding through a letter which should reach and be stamped by
the BAC before the deadline for submission and receipt of bids. A
Bidder that withdraws its bid shall not be permitted to submit another
bid, directly or indirectly, for the same contract.

23.4. No bid may be modified after the deadline for submission of bids. No
bid may be withdrawn in the interval between the deadline for
submission of bids and the expiration of the period of bid validity
specified by the Bidder on the Financial Bid Form. Withdrawal of a bid
during this interval shall result in the forfeiture of the Bidder's bid
security, pursuant to ITB Clause 18.4, and the imposition of
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administrative, civil, and criminal sanctions as prescribed by RA 9184
and its IRR.

24. Opening and Preliminary Examination of Bids

24.1.

24.2.

24.3.

24 .4,

24.5.

24.6.

The BAC shall open the Bids in public, immediately after the deadline
for the submission and receipt of bids in public, as specified in the
BDS. In case the Bids cannot be opened as scheduled due to
justifiable reasons, the BAC shall take custody of the Bids submitted
and reschedule the opening of Bids on the next working day or at the
soonest possible time through the issuance of a Notice of
Postponement to be posted in the PhilGEPS website and the website
of the Procuring Entity concerned.

Unless otherwise specified in the BDS, the BAC shall open the first bid
envelopes and determine each Bidder's compliance with the
documents prescribed in ITB Clause 12, using a non-discretionary
“pass/fail” criterion. If a Bidder submits the required document, it shall
be rated “passed” for that particular requirement. In this regard, bids
that fail to include any requirement or are incomplete or patently
insufficient shall be considered as “failed”. Otherwise, the BAC shall
rate the said first bid envelope as “passed”.

Unless otherwise specified in the BDS, immediately after determining
compliance with the requirements in the first envelope, the BAC shall
forthwith open the second bid envelope of each remaining eligible
Bidder whose first bid envelope was rated “passed.” The second
envelope of each complying Bidder shall be opened within the same
day. In case one or more of the requirements in the second envelope
of a particular bid is missing, incomplete or patently insufficient, and/or
if the submitted total bid price exceeds the ABC unless otherwise
provided in ITB Clause 13.2, the BAC shall rate the bid concerned as
“failed.” Only bids that are determined to contain all the bid
requirements for both components shall be rated “passed” and shall
immediately be considered for evaluation and comparison.

Letters of Withdrawal shall be read out and recorded during bid
opening, and the envelope containing the corresponding withdrawn bid
shall be returned to the Bidder unopened.

All members of the BAC who are present during bid opening shall initial
every page of the original copies of all bids received and opened.

In the case of an eligible foreign bidder as described in ITB Clause (a)5,
the following Class “A” Documents may be substituted with the
appropriate equivalent documents, if any, issued by the country of the
foreign bidder concerned, which shall likewise be uploaded and
maintained in the PhIlGEPS in accordance with Section 8.5.2 of the
IRR.:

a) Registration certificate from the Securities and Exchange
Commission (SEC), Department of Trade and Industry (DTI) for
sole proprietorship, or CDA for cooperatives;

Page 26 of 115

Upgrading of Electrical System and Submetering of DENR Main Building



)

nent of Environment and Natural Resources Bid Ref. No. DENR-C0O-2020-002 REBID

b) Mayor's/Business permit issued by the local governmentwhere the
principal place of business of the Bidder is located; and

c) Audited Financial Statements showing, among others, the
prospective Bidder’s total and current assets and liabilities stamped
“received” by the Bureau of Internal Revenue or its duly accredited
and authorized institutions, for the preceding calendar year which
should not be earlier than two years from the date of bid
submission.

24.7. Each partner of a joint venture agreement shall likewise submit the
document required in ITB Clause 12.1(a)(i). Submission of documents
required under ITB Clauses (i) to 12.1(a)(iv) by any of the joint venture
partners constitutes compliance.

24.8. The Procuring Entity shall prepare the minutes of the proceedings of
the bid opening that shall include, as a minimum: (a) names of
Bidders, their bid price (per lot, if applicable, and/or including discount,
if any), bid security, findings of preliminary examination, and whether
there is a withdrawal or modification; and (b) attendance sheet. The
BAC members shall sign the abstract of bids as read.

24.9. The Bidders or their duly authorized representatives may attend the
opening of bids. The BAC shall ensure the integrity, security, and
confidentiality of all submitted bids. The Abstract of Bids as read and
the minutes of the Bid Opening shall be made available to the public
upon written request and payment of a specified fee to recover cost of
materials.

24.10. To ensure transparency and accurate representation of the bid
submission, the BAC Secretariat shall notify in writing all Bidders
whose bids it has received through its PhilGEPS-registered physical
address or official e-mail address. The notice shall be issued within
seven (7) calendar days from the date of the bid opening.

E. Evaluation and Comparison of Bids

25. Process to be Confidential

25.1 Members of the BAC, including its staff and personnel, as well as its
Secretariat and TWG, are prohibited from making or accepting any kind
of communication with any bidder regarding the evaluation of their bids
until the issuance of the Notice of Award, unless otherwise allowed in
the case of ITB Clause 26.

25.2 Any effort by a bidder to influence the Procuring Entity in the Procuring
Entity’s decision in respect of bid evaluation, bid comparison or
contract award will result in the rejection of the Bidder’s bid.

26. Clarification of Bids

To assist in the evaluation, comparison, and post-qualification of the bids, the
Procuring Entity may ask in writing any Bidder for a clarification of its bid. All
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responses to requests for clarification shall be in writing. Any clarification
submitted by a Bidder in respect to its bid and that is not in response to a
request by the Procuring Entity shall not be considered.

27. Detailed Evaluation and Comparison of Bids

27.1 The Procuring Entity will undertake the detailed evaluation and
comparison of Bids which have passed the opening and preliminary
examination of Bids, pursuant to ITB Clause 24, in order to determine
the Lowest Calculated Bid.

27.2 The Lowest Calculated Bid shall be determined in two steps:

(&) The detailed evaluation of the financial component of the bids, to
establish the correct calculated prices of the bids; and

(b)  The ranking of the total bid prices as so calculated from the
lowest to the highest. The bid with the lowest price shall be
identified as the Lowest Calculated Bid.

27.3 The Procuring Entity’s BAC shall immediately conduct a detailed
evaluation of all bids rated “passed,” using non-discretionary pass/fail
criteria. The BAC shall consider the following in the evaluation of bids:

€) Completeness of the bid. Unless the BDS allows partial bids,
bids not addressing or providing all of the required items in the
Schedule of Requirements including, where applicable,
Schedule of Prices, shall be considered non-responsive and,
thus, automatically disqualified. In this regard, where a required
item is provided, but no price is indicated, the same shall be
considered as non-responsive, but specifying a zero (0) or a
dash (-) for the said item would mean that it is being offered for
free to the Procuring Entity, except those required by law or
regulations to be provided for; and

(b)  Arithmetical corrections. Consider computational errors and
omissions to enable proper comparison of all eligible bids. It
may also consider bid modifications. Any adjustment shall be
calculated in monetary terms to determine the calculated prices.

27.4 Based on the detailed evaluation of bids, those that comply with the
above-mentioned requirements shall be ranked in the ascending order
of their total calculated bid prices, as evaluated and corrected for
computational errors, discounts and other modifications, to identify the
Lowest Calculated Bid. Total calculated bid prices, as evaluated and
corrected for computational errors, discounts and other modifications,
which exceed the ABC shall not be considered, unless otherwise
indicated in the BDS.

27.5 The Procuring Entity’s evaluation of bids shall be based on the bid
price quoted in the Bid Form, which includes the Bill of Quantities.

27.6 Bids shall be evaluated on an equal footing to ensure fair competition.
For this purpose, all Bidders shall be required to include in their bids
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27.7

the cost of all taxes, such as, but not limited to, value added tax (VAT),
income tax, local taxes, and other fiscal levies and duties which shall
be itemized in the bid form and reflected in the detailed estimates.
Such bids, including said taxes, shall be the basis for bid evaluation
and comparison.

If so indicated pursuant to ITB Clause 1.2. Bids are being invited for
individual lots or for any combination thereof, provided that all Bids and
combinations of Bids shall be received by the same deadline and
opened and evaluated simultaneously so as to determine the bid or
combination of bids offering the lowest calculated cost to the Procuring
Entity. Bid prices quoted shall correspond to all of the requirements
specified for each lot. Bid Security as required by ITB Clause 18 shall
be submitted for each contract (lot) separately. The basis for evaluation
of lots is specified in BDS Clause 27.3.

28. Post-Qualification

28.1.

28.2.

28.3.

28.4.

28.5.

The BAC shall determine to its satisfaction whether the Bidder that is
evaluated as having submitted the Lowest Calculated Bid complies
with and is responsive to all the requirements and conditions specified
in ITB Clauses 5, 12, and 13.

Within a non-extendible period of five (5) calendar days from receipt by
the Bidder of the notice from the BAC that it submitted the Lowest
Calculated Bid, the Bidder shall submit its latest income and business
tax returns filed and paid through the BIR Electronic Filing and
Payment System (eFPS) and other appropriate licenses and permits
required by law and stated in the BDS.

Failure to submit any of the post-qualification requirements on time, or
a finding against the veracity thereof, shall disqualify the Bidder for
award. Provided in the event that a finding against the veracity of any
of the documents submitted is made, it shall cause the forfeiture of the
bid security in accordance with Section 69 of the IRR of RA 9184.

The determination shall be based upon an examination of the
documentary evidence of the Bidder’s qualifications submitted pursuant
to ITB Clauses 12 and 13, as well as other information as the Procuring
Entity deems necessary and appropriate, using a non-discretionary
“pass/fail” criterion, which shall be completed within a period of twelve
(12) calendar days.

If the BAC determines that the Bidder with the Lowest Calculated Bid
passes all the criteria for post-qualification, it shall declare the said bid
as the LCRB, and recommend to the HOPE the award of contract to the
said Bidder at its submitted price or its calculated bid price, whichever
is lower, subject to ITB Clause 30.3.

A negative determination shall result in rejection of the Bidder’s bid, in
which event the Procuring Entity shall proceed to the next Lowest
Calculated Bid, with a fresh period to make a similar determination of
that Bidder’s capabilities to perform satisfactorily. If the second Bidder,
however, fails the post qualification, the procedure for post qualification
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28.6.

28.7.

shall be repeated for the Bidder with the next Lowest Calculated Bid,
and so on until the LCRB is determined for recommendation of contract
award.

Within a period not exceeding fifteen (15) calendar days from the
determination by the BAC of the LCRB and the recommendation to
award the contract, the HoOPE or his duly authorized representative
shall approve or disapprove the said recommendation.

In the event of disapproval, which shall be based on valid, reasonable,
and justifiable grounds as provided for under Section 41 of the IRR of
RA 9184, the HoPE shall notify the BAC and the Bidder in writing of
such decision and the grounds for it. When applicable, the BAC shall
conduct a post-qualification of the Bidder with the next Lowest
Calculated Bid. A request for reconsideration may be filed by the
Bidder with the HOPE in accordance with Section 37.1.3 of the IRR of
RA 9184.

29. Reservation Clause

29.1.

29.2.

(@)

(b)

(©)

Notwithstanding the eligibility or post-qualification of a Bidder, the
Procuring Entity concerned reserves the right to review its
gualifications at any stage of the procurement process if it has
reasonable grounds to believe that a misrepresentation has been made
by the said Bidder, or that there has been a change in the Bidder’s
capability to undertake the project from the time it submitted its
eligibility requirements. Should such review uncover any
misrepresentation made in the eligibility and bidding requirements,
statements or documents, or any changes in the situation of the Bidder
which will affect its capability to undertake the project so that it fails the
preset eligibility or bid evaluation criteria, the Procuring Entity shall
consider the said Bidder as ineligible and shall disqualify it from
submitting a bid or from obtaining an award or contract.

Based on the following grounds, the Procuring Entity reserves the right
to reject any and all Bids, declare a Failure of Bidding at any time prior
to the contract award, or not to award the contract, without thereby
incurring any liability, and make no assurance that a contract shall be
entered into as a result of the bidding:

If there is prima facie evidence of collusion between appropriate
public officers or employees of the Procuring Entity, or between the
BAC and any of the Bidders, or if the collusion is between or among
the Bidders themselves, or between a Bidder and a third party,
including any act which restricts, suppresses or nullifies or tends to
restrict, suppress or nullify competition;

If the Procuring Entity’s BAC is found to have failed in following the
prescribed bidding procedures; or

For any justifiable and reasonable ground where the award of the
contract will not redound to the benefit of the GOP as follows:
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29.3.

38.1.1.c.1. If the physical and economic conditions have significantly
changed so as to render the project no longer economically,
financially or technically feasible as determined by the HOPE;

38.1.1.c.2. If the project is no longer necessary as determined by the
HoPE; and

38.1.1.c.3. If the source of funds for the project has been withheld or
reduced through no fault of the Procuring Entity.

In addition, the Procuring Entity may likewise declare a failure of
bidding when:

(@) No bids are received;

(b)  All prospective Bidders are declared ineligible;

(c) All bids fail to comply with all the bid requirements or fail post-
gualification; or

(d)  The bidder with the LCRB refuses, without justifiable cause to
accept the award of contract, and no award is made in
accordance with Section 40 of the IRR of RA 9184.

F. Award of Contract

30. ContractAward

30.1.

30.2.

30.3.

Subject to ITB Clause 28, the HOPE or its duly authorized
representative shall award the contract to the Bidder whose bid has
been determined to be the LCRB.

Prior to the expiration of the period of bid validity, the Procuring Entity
shall notify the successful Bidder in writing that its bid has been
accepted, through a Notice of Award duly received by the Bidder or its
representative personally or by registered mail or electronically, receipt
of which must be confirmed in writing within two (2) days by the Bidder
with the LCRB and submitted personally or sent by registered mail or
electronically to the Procuring Entity.

Notwithstanding the issuance of the Notice of Award, award of contract
shall be subject to the following conditions:

(@) Submission of valid PCAB license and registration for the type
and cost of the contract to be bid for foreign bidders when the
Treaty or International or Executive Agreement expressly allows
submission of the PCAB license and registration for the type and
cost of the contract to be bid as a pre-condition to the
Award,within ten (10) calendar days from receipt of the Notice of
Award:

(b) Posting of the performance security in accordance with ITB
Clause 32.;

(©) Signing of the contract as provided in ITB Clause 31; and
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(d)  Approval by higher authority, if required, as provided in Section
37.3 of the IRR of RA 9184.

31. Signing of the Contract

31.1. At the same time as the Procuring Entity notifies the successful Bidder
that its bid has been accepted, the Procuring Entity shall send the
Contract Form to the Bidder, which Contract has been provided in the
Bidding Documents, incorporating therein all agreements between the
parties.

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the
successful Bidder shall post the required performance security, sign
and date the contract and return it to the Procuring Entity.

31.3. The Procuring Entity shall enter into contract with the successful Bidder
within the same ten (10) calendar day period provided that all the
documentary requirements are complied with.

31.4. The following documents shall form part of the contract:

€) Contract Agreement;
(b) Bidding Documents;

(c) Winning bidder's bid, including the Technical and Financial
Proposals, and all other documents/statements submitted (e.g.,
bidder's response to request for clarifications on the bid),
including corrections to the bid, if any, resulting from the
Procuring Entity’s bid evaluation;

(d) Performance Security;
(e) Notice of Award of Contract; and

)] Other contract documents that may be required by existing laws
and/or specified in the BDS.

32. Performance Security

32.1 To guarantee the faithful performance by the winning Bidder of its
obligations under the contract, it shall post a performance security
within a maximum period of ten (10) calendar days from the receipt of
the Notice of Award from the Procuring Entity and in no case later than
the signing of the contract.

32.2 The Performance Security shall be denominated in Philippine Pesos
and posted in favor of the Procuring Entity in an amount not less than
the percentage of the total contract price in accordance with the
following schedule:

L
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Amount of Performance Security
Form of Performance Security (Not less than the Percentage of
the Total Contract Price)

(a) Cash or cashier's/manager’s
check issued by a Universal
or Commercial Bank.

For biddings conducted by
the LGUs, the
Cashier's/lManager’s Check
may be issued by other
banks certified by the BSP
as authorized to issue such
financial instrument.

(b) Bank draft/guarantee  or
irrevocable letter of credit
issued by a Universal or
Commercial Bank: Provided, Ten percent (10%)
however, that it shall be
confirmed or authenticated
by a Universal or
Commercial Bank, if issued
by a foreign bank.

For biddings conducted by
the LGUs, the Bank Draft/
Guarantee or Irrevocable
Letter of Credit may be
issued by other banks
certified by the BSP as
authorized to issue such
financial instrument.

(c) Surety bond callable upon
demand issued by a surety
or insurance company duly
certified by the Insurance
Commission as authorized to

Thirty percent (30%)

issue such security.

32.3 Failure of the successful Bidder to comply with the above-mentioned

requirement shall constitute sufficient ground for the annulment of the
award and forfeiture of the bid security, in which event the Procuring
Entity shall have a fresh period to initiate and complete the post
qualification of the second Lowest Calculated Bid. The procedure shall
be repeated untii the LCRB is identified and selected for
recommendation of contract award. However if no Bidder passed post-
gualification, the BAC shall declare the bidding a failure and conduct a
re-bidding with re-advertisement, if necessary.
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33. Notice to Proceed

Within seven (7) calendar days from the date of approval of the contract by
the appropriate government approving authority, the Procuring Entity shall
issue the Notice to Proceed (NTP) together with a copy or copies of the
approved contract to the successful Bidder. All notices called for by the terms

of the contract shall be effective only at the time of receipt thereof by the
successful Bidder.

34. Protest Mechanism

Decisions of the procuring entity at any stage of the procurement process may
be guestioned in accordance with Section 55 of the IRR of RA 9184.
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Section lll.
Bid Data Sheet (BDS)

L
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Bid Data Sheet (BDS)

ITB
Clause
The Procuring Entity is theDepartment of Environment and Natural Resource (DENR)
The name of the Contract is UPGRADING OF ELECTRICAL SYSTEM AND
1.1 SUBMETERING OF THE MAIN BUILDING OF THE DEPARTMENT OF ENVIRONMENT
AND NATURAL RESOURCES-CENTRAL OFFICE (DENR-CO)
The identification number of the Contract isBid Ref. No. DENR-CO-2020-002 REBID
The Funding Source is:
The Government of the Philippines (GOP) through the FY 2019 Appropriations Fund
20 (Continuing)in the amount of Pesos: Thirty Million Pesos Only (R30,000,000.00).
The name of the project is: UPGRADING OF ELECTRICAL SYSTEM AND
SUBMETERING OF THE MAIN BUILDING OF THE DEPARTMENT OF ENVIRONMENT
AND NATURAL RESOURCES-CENTRAL OFFICE (DENR-CO)
3.1 No further instructions.
5.1 No further instructions.
5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1.
5.4 (a) No further instructions.
For this purpose, similar contracts shall refer to contracts which have the same major
5.4 (b) categories of work.
' “Similar Contracts shall refer to contracts involving
installation/rehabilitation/upgrading of electricalsystem of buildings.”
8.1 Subcontracting not allowed.
8.2 Not applicable
9.1 The Procuring Entity will hold a Pre-bid Conference for this Project on 14 February 2020,
10:30 AM at the 5F Field Operations-Visayas Conference Room, DENR Main
Building, Visayas Ave., Diliman, Quezon City
10.1 The procuring Entity’s address is:
THE CHAIRPERSON
Bids and Awards Committee
Department of Environment and Natural Resources (DENR)
Visayas Avenue, Diliman, Quezon City
E-mail Address: bsdenrco@gmail.com
Telefax: (02) 8926-2675
10.4 No further instructions.
12.1 No further instructions.
12.1 (a)(iii) | No further instructions.
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12.1
(b)(ii.3)

The minimum work experience requirements for key personnel are the following:

Key Personnel

Description

Experience

License/Certificate

1. Project Manager

One (1) registered
and licensed
Professional
Electrical Engineer

Ten (10) Years

e Curriculum Vitae

¢ Valid and current
Professional
Identification Card
issued by Professional
Regulation
Commission (PRC)

2. Operation Manager

One (1) registered
and licensed
Professional
Electrical Engineer

Ten (10) Years

e Curriculum Vitae

¢ Valid and current
Professional
Identification Card
issued by PRC

3. Project Engineer or
Site Technical Staff

One (1) registered
and licensed
Professional
Electrical Engineer

Ten (10) Years

e Curriculum Vitae

e Valid and current
Professional
Identification Card
issued by PRC

4. Project Planning
and Quality
Engineer

One (1) registered
and licensed
Professional
Electrical Engineer

Six (6) Years

e Curriculum Vitae

¢ Valid and current
Professional
Identification Card
issued by PRC

5. Master Electrician
Technician

One (1) registered
and licensed
Professional
Electrical Engineer

Ten (10) Years

e Curriculum Vitae

¢ Valid and current
Professional
Identification Card
issued by PRC

6. Safety Officer

One (1) COSH-
certified Safety
Officer

Three (3) Years

e Curriculum Vitae

¢ Valid and current
Certificate of
Construction
Occupational Safety
and Health Training
issued by Bureau of
Working Conditions,
Department of Labor
and Employment
(DOLE)

7. Materials Engineer

One (1) Materials
Engineer

Three (3) Years

e Curriculum Vitae

¢ Valid and current
Accreditation as
Material Engineer
issued by Department
of Public Works and
Highways (DPWH)

8. First Aider

One (1) First Aider

Three (3) Years

e Curriculum Vitae

¢ Valid and current
Basic Life Support
Training Certificate
issued by accredited
institutions.

9. Electricians

At least four (4)
Electricians

Five (5) Years

e Curriculum Vitae

¢ Valid and current NC Il
Certificate issued by
Technical Education
and Skills
Development Authority
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12.1
(b)(iii.3)

The minimum major equipment requirements are the following:

At least one (1) unit Service Truck for hauling

At least two (2) units welding machine, 300 Ampsminimum (inverter type)

At least five (5) units Electric Drill complete with sharp drill bits of various sizes
At least four (4) units | Sets of wheeled type Movable Scaffold Stand

At least four (4) units | Sets of Electric Grinder complete with grinding disk

At least one (1) unit megger insulation testing meter

At least two (2) units multi meter continuity/voltage tester

At least two (2) units high voltage clamp ammeter current tester

N~ WNE

13.1

No additional requirements

13.1(b)

The Financial Proposal shall include all of the following documents:
1) Bid prices in the Bill of Quantities

2) Detailed estimates, including a summary sheet indicating the unit prices of
construction materials, labor rates, and equipment rentals used in coming
up with the Bid;

3) Cash flow by quarter or payment schedule; and
4) Digital Copy stored in Universal Serial Bus (USB) flash drive in Excel File.

13.2

The ABC is R30,000,000.00 inclusive of VAT. Any bid with a financial exceeding the
ABC shall not be accepted.

14.2

No further instructions.

16.1

The bid prices shall be quoted in Philippine Peso.

16.3

No further instructions.

171

The bids will be valid for one hundred twenty (120) calendar days from the date of opening
of bids.

18.1

The bid security must be in any of the following forms issued in favor of the
DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES (DENR):

; Bid Security: Cash, Cashier’s/

Project ABC Manager’s Check, Bank Draft / Bid Security: Surety | Bid Securing

(g) Guarantee, Irrevocable Letter of Credit | Bond (5%) (P) Declaration
(2%) (P)

No required

30,000,000.00 600,000.00 1,500,000.00
percentage

18.2

The bid security shall be valid for one hundred twenty (120) calendar days from the date
of opening of bids.

20.3

Each Bidder shall submit ONE (1) original containing eligibility/technical and financial
documentary requirements and TWO (2) copies, marked “copy 1” and “copy 2” containing
the same requirements. The bidders are advised to make use of table of contents and
tabs for easy reference.

Page 38 of 115
Upgrading of Electrical System and Submetering of DENR Main Building




)

nent of Environment and Natural Resources Bid Ref. No. DENR-C0O-2020-002 REBID
20.4 All envelopes shall:
(a) contain the name of the contract to be bid in capital letters;
(b) bear the name and address of the Bidder in capital letters;
(c) be addressed to the Procuring Entity’s BAC in accordance with ITB Clause O;
(d) bear the specific identification of this bidding process indicated in the ITB Clause 1.2; and
(e) bear awarning “DO NOT OPEN BEFORE...” the date and time for the opening of bids, in
accordance with ITB Clause 21.
TO . THE BIDS AND AWARDS COMMITTEE
DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES
FROM
(Name of Bidder in Capital Letters)
ADDRESS:
(Address of Bidder in Capital Letters)
PROJECT: UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF
THE MAIN BUILDING OF THE DEPARTMENT OF ENVIRONMENT AND
NATURAL RESOURCES-CENTRAL OFFICE (DENR-CO)
BID REF NO.: DENR-CO-2020-002 REBID
(In Capital Letters, Indicate the Phrase):
“DO NOT OPEN BEFORE: 27February 2020,10:30AM”
21 The address for submission of bids is Department of Environment and Natural
Resources, BAC Secretariat Office, Basement, DENR Main Building, Visayas
Avenue, Diliman, Quezon City.
The deadline for submission of bids : 27 February 2020, 10:00 AM
The place of bid opening is Department of Environment and Natural Resources, Field
24.1 Office Conference Room, 5™ Floor, DENR Main Building, Visayas Ave., Diliman,
Quezon City.The date and time of bid opening:27 February 2020, 10:30 AM
24.2 No further instructions.
24.3 No further instructions.
27.3 . o . . . . :
Partial bid is not allowed. The infrastructure project is packaged in a single lot
and the lot shall not be divided into sub-lots for the purpose of bidding, evaluation,
and contract award.
The NFCC computation must be sufficient for the contract to be awarded to the
Bidder.
27.4 . .
No further instructions.
28. Post Qualification: Within a non-extendible period of five (5) calendar days from receipt by

the supplier of the Notice from the BAC that the supplier has the Single/Lowest Calculated Bid
(S/LCB), the Supplier shall submit and/or present the following requirements for post
qualification:

1. For Eligibility Documents:

A. In case bidder submitted its Certificate of PhilGEPS Registration (Platinum
Membership) during the bid submission, present original copy and submit
certified true copy of the following Class “A” eligibility documents:

i. Registration certificate from SEC, Department of Trade and Industry (DTI) for
sole proprietorship, or CDA for cooperatives;

il Copy of any of the following documents issued to bidder by the city or
municipality where the principal place of business of the bidder is located or
the equivalent document for Exclusive Economic Zones or Areas :
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a) Business/Mayor’'s Permit for 2020. or

b) Application for Business/Mayor's Permit with attached Official
Receipt (OR) of payment of Licensing and Regulatory fees and 2019
Business/Mayor’s Permit.

iii. Current and valid Tax Clearance per E.O. 398, series of 2005, as finally
reviewed and approved by the Bureau of Internal Revenue (BIR);

iv. Audited Financial Statements (AFS) for CY 2018 with stamped “received” by
the Bureau of Internal Revenue (BIR) or its duly accredited and authorized
institutions dated CY 2019;

B. In case bidder submitted the Class “A” eligibility documents during the bid
submission, present original copies of the same and submit copy of the
Certificate of PhilGEPS Registration (Platinum Membership).

(In case of Joint Venture between local companies, both partners must present/submit

the Class “A” eligibility documents. In case of foreign partner, item “1.A.i” is not

applicable, but must submit any equivalent document.)

2. Present original copy and submit certified true copy of the following:

a) 2018 Annual Income Tax Return and Latest Income Tax Returns per Revenue
Regulations 3-2005; Tax returns filed through the Electronic Filing and Payments
System (EFPS). The latest income and business tax returns are those within the
last six months preceding the date of bid submission (including copy of VAT
returns and corresponding payments for the last 6 months):

b) PO’s or Contracts for all Ongoing Contracts as listed per submitted Annex | with
corresponding contact details (contact person/email address/contact number);

c) Certificate of Site Inspection issued by the General Services Division

d) Valid and current SSS Clearance or Latest Quarter Premium Remittancesand
DOLE Clearance/Certificate of No Pending Case or Undertaking to present
original and submit certified true copy of a valid and current SSS Clearance or
latest quarter premium remittances and DOLE Clearance if declared as

Lowest/Single Calculated and Responsive Bid (L/SCRB) per Annex VI.
(In case of Joint Venture between local companies, both  partners must present/submit
above item a. In case of foreign partner, must present/submit Corporate Financial Statement
or Annual Report)

3. Submit original copy of the following:
a) Company Profile (per Annex VIIl). Company printed brochure may be included,;
b) Vicinity map/location of the business
c) List of contractor's Key Personnel attached with Certificate of Availability of Key
Personnel (per Annex VII); Curriculum Vitae and the following additional
documentary requirements:

No. Key Personnel Documentary Requirements

e Valid and current PRC ID Electrical

1 One (1) Project Engineer.
Manager e Certification or equivalent document to
prove ten (10) years of experience.
e Valid and current PRC ID Electrical
> One (1) Operation Engineer.
Manager e Certification or equivalent document to
prove ten (10) years of experience.
One (1) Project 3 Valiq and current PRC ID Electrical
: . Engineer.
3 Engineer or Site e .
Technical Staff e Certification or equivalent document to

prove ten (10) years of experience.

e Valid and current PRC ID Electrical
Engineer.

e Certification or equivalent document to
prove six (6) years of experience.

One (1) Project
4 Planning and Quality
Engineer
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No. Key Personnel Documentary Requirements

e Valid and current PRC ID Electrical
One (1) Master Engineer.

Electrician Technician | e  Certification or equivalent document to

prove ten (10) years of experience.

e Valid and current COSH Certificate issued
by DOLE

e Certification or equivalent document to
prove three (3) years of experience.

6 One (1) Safety Officer

¢ Valid and current Accreditation as Material
One (1) Materials Engineer issued by DPWH

Engineer e Certification or equivalent document to
prove three (3) years of experience.

e Valid and current Basic Life Training
Certificate issued by accredited

8 One (1) First Aider institutions.

e Certification or equivalent document to
prove three (3) years of experience.

e Valid and current NC-II Certificate issued
At least four (4) by TESDA.

Electricians e Certification or equivalent document to
prove five (5) years of experience.

(In case of Joint Venture, both partners must present/submit items a to b)

4. Present original copy of the following:

a) Constructor's Performance Evaluation Summary (CPES) with a Final Rating of at
least Satisfactory; or Owners Certificate of Acceptance; or Owner’s Certificate of
Completion per submitted Annex I-A Statement of Single Largest Completed
Contract

b) PCAB License with Classification/Category in General Building/General
Engineering with at least License Category C & D and Size Range of Small B (SP-
EE). The PCAB license must indicate “PCAB registered contractor for Government
Projects.”

Failure of the supplier, declared as Single/Lowest Calculated Bid (S/LCB), to duly submit the
above requirements or a finding against the veracity of such shall be ground for forfeiture of
the bid security and disqualify the Supplier for award.

31.4 (f) | No additional requirements.

- ]
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Section IV.
General Conditions of Contract

(GCC)

- ]
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General Conditions of Contract (GCC)
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1. Definitions

For purposes of this Clause, boldface type is used to identify defined terms.

1.1.

1.2.

1.3.

1.4.

1.5.

1.6.

1.7.

1.8.

1.9.

1.10.

1.11.

1.12.

1.13.

1.14.

The Arbiter is the person appointed jointly by the Procuring Entity and
the Contractor to resolve disputes in the first instance, as provided for
in GCC Clause 21.

Bill of Quantities refers to a list of the specific items of the Work and
their corresponding unit prices, lump sums, and/or provisional sums.

The Completion Date is the date of completion of the Works as
certified by the Procuring Entity’s Representative, in accordance with
GCC Clause 49.

The Contract is the contract between the Procuring Entity and the
Contractor to execute, complete, and maintain the Works.

The Contract Effectivity Date is the date of signing of the Contract.
However, the contractor shall commence execution of the Works on
the Start Date as defined in GCC Clause 1.28.

The Contract Price is the price stated in the Notice of Award and
thereafter to be paid by the Procuring Entity to the Contractor for the
execution of the Works in accordance with this Contract

Contract Time Extensionis the allowable period for the Contractor to
complete the Works in addition to the original Completion Date stated
in this Contract.

The Contractor is the juridical entity whose proposal has been
accepted by the Procuring Entity and to whom the Contract to execute
the Work was awarded.

The Contractor’s Bid is the signed offer or proposal submitted by the
Contractor to the Procuring Entity in response to the Bidding
Documents.

Days are calendar days; months are calendar months.

Dayworks are varied work inputs subject to payment on a time basis
for the Contractor's employees and Equipment, in addition to payments
for associated Materials and Plant.

A Defect is any part of the Works not completed in accordance with the
Contract.

The Defects Liability Certificate is the certificate issued by Procuring
Entity’s Representative upon correction of defects by the Contractor.

The Defects Liability Period is the one year period between contract
completion and final acceptance within which the Contractor assumes
the responsibility to undertake the repair of any damage to the Works
at his own expense.
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1.15.

1.16.

1.17.

1.18.

1.19.

1.20.

1.21.

1.22.

1.23.

1.24.

1.25.

1.26.

Drawings are graphical presentations of the Works. They include all
supplementary details, shop drawings,calculations, and other
information provided or approved for the execution of this Contract.

Equipment refers to all facilities, supplies, appliances, materials or
things required for the execution and completion of the Work provided
by the Contractor and which shall not form or are not intended to form
part of the Permanent Works.

The Intended Completion Date refers to the date specified in the
SCCwhen the Contractor is expected to have completed the Works.
The Intended Completion Date may be revised only by the Procuring
Entity's Representative by issuing an extension of time or an
acceleration order.

Materials are all supplies, including consumables, used by the
Contractor for incorporation in the Works.

The Notice to Proceed is a written notice issued by the Procuring
Entity or the Procuring Entity’s Representative to the Contractor
requiring the latter to begin the commencement of the work not later
than a specified or determinable date.

Permanent Works are all permanent structures and all other project
features and facilities required to be constructed and completed in
accordance with this Contract which shall be delivered to the Procuring
Entity and which shall remain at the Site after the removal of all
Temporary Works.

Plant refers to the machinery, apparatus, and the like intended to form
an integral part of the Permanent Works.

The Procuring Entity is the party who employs the Contractor to carry
out the Works stated in the SCC.

The Procuring Entity’s Representative refers to the Head of the
Procuring Entity or his duly authorized representative, identified in the
SCC, who shall be responsible for supervising the execution of the
Works and administering this Contract.

The Site is the place provided by the Procuring Entity where the Works
shall be executed and any other place or places which may be
designated in the SCC, or notified to the Contractor by the Procuring
Entity’s Representative as forming part of the Site.

Site Investigation Reports are those that were included in the Bidding
Documents and are factual and interpretative reports about the surface
and subsurface conditions at the Site.

Slippage is a delay in work execution occurring when actual
accomplishment falls below the target as measured by the difference
between the scheduled and actual accomplishment of the Work by the
Contractor as established from the work schedule. This is actually
described as a percentage of the whole Works.
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1.27.

1.28.

1.29.

1.30.

1.31.

Specifications means the description of Works to be done and the
gualities of materials to be used, the equipment to be installed and the
mode of construction.

The Start Date, as specified in the SCC, is the date when the
Contractor is obliged to commence execution of the Works. It does not
necessarily coincide with any of the Site Possession Dates.

A Subcontractor is any person or organization to whom a part of the
Works has been subcontracted by the Contractor, as allowed by the
Procuring Entity, but not any assignee of such person.

Temporary Works are works designed, constructed, installed, and
removed by the Contractor that are needed for construction or
installation of the Permanent Works.

Work(s)refer to the Permanent Works and Temporary Works to be
executed by the Contractor in accordance with this Contract, including
(i) the furnishing of all labor, materials, equipment and others
incidental, necessary or convenient to the complete execution of the
Works; (ii) the passing of any tests before acceptance by the Procuring
Entity’s Representative; (iii) and the carrying out of all duties and
obligations of the Contractor imposed by this Contract as described in
the SCC.

2. Interpretation

2.1

2.2.

2.3.

In interpreting the Conditions of Contract, singular also means plural,
male also means female or neuter, and the other way around.
Headings have no significance. Words have their normal meaning
under the language of this Contract unless specifically defined. The
Procuring Entity’s Representative will provide instructions clarifying
gueries about the Conditions of Contract.

If sectional completion is specified in the SCC, references in the
Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date apply to any Section of the Works (other
than references to the Completion Date and Intended Completion Date
for the whole of the Works).

The documents forming this Contract shall be interpreted in the
following order of priority:

a) Contract Agreement;

b) Bid Data Sheet;

¢) Instructions to Bidders;

d) Addenda to the Bidding Documents;

e) Special Conditions of Contract;

f) General Conditions of Contract;

g) Specifications;

h) Bill of Quantities; and
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i) Drawings.

3. Governing Language and Law

3.2.

3.3.

This Contract has been executed in the English language, which shall
be the binding and controlling language for all matters relating to the
meaning or interpretation of this Contract. All correspondence and
other documents pertaining to this Contract which are exchanged by
the parties shall be written in English.

This Contract shall be interpreted in accordance with the laws of the
Republic of the Philippines.

4. Communications

Communications between parties that are referred to in the Conditions shall
be effective only when in writing. A notice shall be effective only when it is
received by the concerned party.

5. Possession of Site

5.1.

5.2.

5.3.

5.4.

On the date specified in the SCC, the Procuring Entity shall grant the
Contractor possession of so much of the Site as may be required to
enable it to proceed with the execution of the Works. If the Contractor
suffers delay or incurs cost from failure on the part of the Procuring
Entity to give possession in accordance with the terms of this clause,
the Procuring Entity’'s Representative shall give the Contractor a
Contract Time Extension and certify such sum as fair to cover the cost
incurred, which sum shall be paid by Procuring Entity.

If possession of a portion is not given by the date stated in the SCC
Clause 5.1, the Procuring Entity will be deemed to have delayed the
start of the relevant activities. The resulting adjustments in contract
time to address such delay shall be in accordance with GCC Clause
47.

The Contractor shall bear all costs and charges for special or
temporary right-of-way required by it in connection with access to the
Site. The Contractor shall also provide at his own cost any additional
facilities outside the Site required by it for purposes of the Works.

The Contractor shall allow the Procuring Entity’s Representative and
any person authorized by the Procuring Entity’s Representative access
to the Site and to any place where work in connection with this
Contract is being carried out or is intended to be carried out.

6. The Contractor’s Obligations

6.1.

The Contractor shall carry out the Works properly and in accordance
with this Contract. The Contractor shall provide all supervision, labor,
Materials, Plant and Contractor's Equipment, which may be required.
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6.2.

6.3.

6.4.

6.5.

6.6.

6.7.

6.8.

6.9.

6.10.

All Materials and Plant on Site shall be deemed to be the property of
the Procuring Entity.

The Contractor shall commence execution of the Works on the Start
Date and shall carry out the Works in accordance with the Program of
Work submitted by the Contractor, as updated with the approval of the
Procuring Entity’s Representative, and complete them by the Intended
Completion Date.

The Contractor shall be responsible for the safety of all activities on the
Site.

The Contractor shall carry out all instructions of the Procuring Entity’s
Representative that comply with the applicable laws where the Site is
located.

The Contractor shall employ the key personnel named in the Schedule
of Key Personnel, as referred to in the SCC, to carry out the
supervision of the Works. The Procuring Entity will approve any
proposed replacement of key personnel only if their relevant
gualifications and abilities are equal to or better than those of the
personnel listed in the Schedule.

If the Procuring Entity’s Representative asks the Contractor to remove
a member of the Contractor’s staff or work force, for justifiable cause,
the Contractor shall ensure that the person leaves the Site within seven
(7) days and has no further connection with the Work in this Contract.

During Contract implementation, the Contractor and his subcontractors
shall abide at all times by all labor laws, including child labor related
enactments, and other relevant rules.

The Contractor shall submit to the Procuring Entity for consent the
name and particulars of the person authorized to receive instructions
on behalf of the Contractor.

The Contractor shall cooperate and share the Site with other
contractors, public authorities, utilities, and the Procuring Entity
between the dates given in the schedule of other contractors
particularly when they shall require access to the Site. The Contractor
shall also provide facilities and services for them during this period.
The Procuring Entity may modify the schedule of other contractors, and
shall notify the Contractor of any such modification thereto.

Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the
Procuring Entity. The Contractor shall notify the Procuring Entity’s
Representative of such discoveries and carry out the Procuring Entity’s
Representative’s instructions in dealing with them.

7. Performance Security

7.1

Within ten (10) calendar days from receipt of the Notice of Award from
the Procuring Entity but in no case later than the signing of the contract

Page 49 of 115
Upgrading of Electrical System and Submetering of DENR Main Building



)

nent of Environment and Natural Resources Bid Ref. No. DENR-C0O-2020-002 REBID

7.2

7.3.

7.4.

7.5.

7.6.

7.7.

by both parties, the Contractor shall furnish the performance security in
any of the forms prescribed in ITB Clause 32.2.

The performance security posted in favor of the Procuring Entity shall
be forfeited in the event it is established that the Contractor is in default
in any of its obligations under the Contract.

The performance security shall remain valid until issuance by the
Procuring Entity of the Certificate of Final Acceptance.

The performance security may be released by the Procuring Entity and
returned to the Contractor after the issuance of the Certificate of Final
Acceptance subject to the following conditions:

(@) There are no pending claims against the Contractor or the
surety company filed by the Procuring Entity;

(b) The Contractor has no pending claims for labor and materials
filed against it; and

(c) Other terms specified in the SCC.

The Contractor shall post an additional performance security following
the amount and form specified in ITB Clause 32.2 to cover any
cumulative increase of more than ten percent (10%) over the original
value of the contract as a result of amendments to order or change
orders, extra work orders and supplemental agreements, as the case
may be. The Contractor shall cause the extension of the validity of the
performance security to cover approved contract time extensions.

In case of a reduction in the contract value or for partially completed
Works under the contract which are usable and accepted by the
Procuring Entity the use of which, in the judgment of the implementing
agency or the Procuring Entity, will not affect the structural integrity of
the entire project, the Procuring Entity shall allow a proportional
reduction in the original performance security, provided that any such
reduction is more than ten percent (10%) and that the aggregate of
such reductions is not more than fifty percent (50%) of the original
performance security.

Unless otherwise indicated in the SCC, the Contractor, by entering into
the Contract with the Procuring Entity, acknowledges the right of the
Procuring Entity to institute action pursuant to Act 3688 against any
subcontractor be they an individual, firm, partnership, corporation, or
association supplying the Contractor with labor, materials and/or
equipment for the performance of this Contract.

8. Subcontracting

8.1.

Unless otherwise indicated in the SCC, the Contractor cannot
subcontract Works more than the percentage specified in BDS Clause
8.1.
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9.

10.

11.

8.2.

8.3.

Subcontracting of any portion of the Works does not relieve the
Contractor of any liability or obligation under this Contract. The
Contractor will be responsible for the acts, defaults, and negligence of
any subcontractor, its agents, servants or workmen as fully as if these
were the Contractor’'s own acts, defaults, or negligence, or those of its
agents, servants or workmen.

If subcontracting is allowed. The contractor may identify its
subcontractor during contract implementation stage. Subcontractors
disclosed and identified during the bidding may be changed during the
implementation of this Contract. In either case, subcontractors must
submit the documentary requirements under ITB Clause 12 and
comply with the eligibility criteria specified in the BDS. In the event that
any subcontractor is found by any Procuring Entity to be eligible, the
subcontracting of such portion of the Works shall be disallowed.

Liquidated Damages

9.1.

9.2.

The Contractor shall pay liquidated damages to the Procuring Entity for
each day that the Completion Date is later than the Intended
Completion Date. The applicable liquidated damages is at least one-
tenth (1/10) of a percent of the cost of the unperformed portion for
every day of delay. The total amount of liquidated damages shall not
exceed ten percent (10%) of the amount of the contract. The Procuring
Entity may deduct liquidated damages from payments due to the
Contractor. Payment of liquidated damages shall not affect the
Contractor’s liabilities. Once the cumulative amount of liquidated
damages reaches ten percent (10%) of the amount of this Contract, the
Procuring Entity may rescind or terminate this Contract, without
prejudice to other courses of action and remedies available under the
circumstances.

If the Intended Completion Date is extended after liquidated damages
have been paid, the Engineer of the Procuring Entity shall correct any
overpayment of liquidated damages by the Contractor by adjusting the
next payment certificate.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation
Reports referred to in the SCCsupplemented by any information obtained by
the Contractor.

The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in
applying for permits, licenses or approvals, which are required for the Works.
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12. Contractor’s Risk and Warranty Security

12.1.

12.2.

12.3.

12.4.

The Contractor shall assume full responsibility for the Works from the
time project construction commenced up to final acceptance by the
Procuring Entity and shall be held responsible for any damage or
destruction of the Works except those occasioned by force majeure.
The Contractor shall be fully responsible for the safety, protection,
security, and convenience of his personnel, third parties, and the public
at large, as well as the Works, Equipment, installation, and the like to
be affected by his construction work.

The defects liability period for infrastructure projects shall be one year
from contract completion up to final acceptance by the Procuring Entity.
During this period, the Contractor shall undertake the repair works, at
his own expense, of any damage to the Works on account of the use of
materials of inferior quality within ninety (90) days from the time the
HoPEhas issued an order to undertake repair. In case of failure or
refusal to comply with this mandate, the Procuring Entity shall
undertake such repair works and shall be entitled to full reimbursement
of expenses incurred therein upon demand.

Unless otherwise indicated in the SCC, in case the Contractor fails to
comply with the preceding paragraph, the Procuring Entity shall forfeit
its performance security, subject its property(ies) to attachment or
garnishment proceedings, and perpetually disqualify it from
participating in any public bidding. All payables of the GoP in his favor
shall be offset to recover the costs.

After final acceptance of the Works by the Procuring Entity, the
Contractor shall be held responsible for “Structural Defects,” i.e., major
faults/flaws/deficiencies in one or more key structural elements of the
project which may lead to structural failure of the completed
elements or structure, or “Structural Failures,” i.e.,where one or more
key structural elements in an infrastructure facility fails or collapses,
thereby rendering the facility or part thereof incapable of withstanding
the design loads, and/or endangering the safety of the users or the
general public:

(@) Contractor — Where Structural Defects/Failures arise due to faults
attributable to improper construction, use of inferior
guality/substandard materials, and any violation of the contract
plans and specifications, the contractor shall be held liable;

(b) Consultants — Where Structural Defects/Failures arise due to
faulty and/or inadequate design and specifications as well as
construction supervision, then the consultant who prepared the
design or undertook construction supervision for the project shall

be held liable;
(c) Procuring Entity’s Representatives/Project Manager/Construction
Managers and Supervisors — The project owner’s

representative(s), project manager, construction manager, and
supervisor(s) shall be held liable in cases where the Structural
Defects/Failures are due to his/their willful intervention in altering
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12.5.

12.6.

12.7.

12.8.

the designs and other specifications; negligence or omission in
not approving or acting on proposed changes to noted defects or
deficiencies in the design and/or specifications; and the use of
substandard construction materials in the project;

(d) Third Parties - Third Parties shall be held liable in cases where
Structural Defects/Failures are caused by work undertaken by
them such as leaking pipes, diggings or excavations, underground
cables and electrical wires, underground tunnel, mining shaft and
the like, in which case the applicable warranty to such structure
should be levied to third parties for their construction or
restoration works.

(e) Users - In cases where Structural Defects/Failures are due to
abuse/misuse by the end user of the constructed facility and/or
non—compliance by a user with the technical design limits and/or
intended purpose of the same, then the user concerned shall be
held liable.

The warranty against Structural Defects/Failures, except those
occasioned on force majeure, shall cover the period specified in the
SCC reckoned from the date of issuance of the Certificate of Final
Acceptance by the Procuring Entity.

The Contractor shall be required to put up a warranty security in the
form of cash, bank guarantee, letter of credit, GSIS or surety bond
callable on demand, in accordance with the following schedule:

Amount of Warranty Security
Form of Warranty Not less than the Percentage (%)
of Total Contract Price

(@) Cash or letter of credit issued by
Universal or Commercial bank: provided,
however, that the letter of credit shall be
confirmed or authenticated by a
Universal or Commercial bank, if issued
by a foreign bank

Five Percent (5%)

(b) Bank guarantee confirmed by Universal
or Commercial bank: provided, however,
that the letter of credit shall be confirmed
or authenticated by a Universal or
Commercial bank, if issued by a foreign

Ten Percent (10%)

bank
(C) Surety bond callable upon demand
issued by GSIS or any surety or Thirty Percent (30%)

insurance company duly certified by the
Insurance Commission

The warranty security shall be stated in Philippine Pesos and shall
remain effective for one year from the date of issuance of the
Certificate of Final Acceptance by the Procuring Entity, and returned
only after the lapse of said one year period.

In case of structural defects/failure occurring during the applicable
warranty period provided in GCC Clause 12.5, the Procuring Entity
shall undertake the necessary restoration or reconstruction works and
shall be entitled to full reimbursement by the parties found to be liable
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for expenses incurred therein upon demand, without prejudice to the
filing of appropriate administrative, civil, and/or criminal charges
against the responsible persons as well as the forfeiture of the warranty
security posted in favor of the Procuring Entity.

13. Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s
liability under this Contract shall be as provided by the laws of the Republic of
the Philippines.

14. Procuring Entity’s Contractor

14.1. From the Start Date until the Certificate of Final Acceptance has been
issued, the following are risks of the Procuring Entity:

(&) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are
due to:

(i) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the works; or

(i)  negligence, breach of statutory duty, or interference with any
legal right by the Procuring Entity or by any person employed
by or contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment
to the extent that it is due to a fault of the Procuring Entity or in the
Procuring Entity’s design, or due to war or radioactive
contamination directly affecting the country where the Works are to
be executed.

15. Insurance

15.1. The Contractor shall, under his name and at his own expense, obtain
and maintain, for the duration of this Contract, the following insurance
coverage:

(@) Contractor’s All Risk Insurance;

(b)  Transportation to the project Site of Equipment, Machinery,
and Supplies owned by the Contractor;

(c) Personal injury or death of Contractor’'s employees; and

(d) Comprehensive insurance for third party liability to
Contractor’'s direct or indirect act or omission causing
damage to third persons.

15.2. The Contractor shall provide evidence to the Procuring Entity’s
Representative that the insurances required under this Contract have
been effected and shall, within a reasonable time, provide copies of the
insurance policies to the Procuring Entity’s Representative. Such
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15.3.

15.4.

15.5.

15.6.

evidence and such policies shall be provided to the Procuring Entity’s
through the Procuring Entity’s Representative.

The Contractor shall notify the insurers of changes in the nature,
extent, or program for the execution of the Works and ensure the
adequacy of the insurances at all times in accordance with the terms of
this Contract and shall produce to the Procuring Entity’s
Representative the insurance policies in force including the receipts for
payment of the current premiums.

The above insurance policies shall be obtained from any reputable
insurance company approved by the Procuring Entity’s Representative.

If the Contractor fails to obtain and keep in force the insurances
referred to herein or any other insurance which he may be required to
obtain under the terms of this Contract, the Procuring Entity may obtain
and keep in force any such insurances and pay such premiums as may
be necessary for the purpose. From time to time, the Procuring Entity
may deduct the amount it shall pay for said premiums including twenty
five percent (25%) therein from any monies due, or which may become
due, to the Contractor, without prejudice to the Procuring Entity
exercising its right to impose other sanctions against the Contractor
pursuant to the provisions of this Contract.

In the event the Contractor fails to observe the above safeguards, the
Procuring Entity may, at the Contractor's expense, take whatever
measure is deemed necessary for its protection and that of the
Contractor’s personnel and third parties, and/or order the interruption of
dangerous Works. In addition, the Procuring Entity may refuse to
make the payments under GCC Clause 40 until the Contractor
complies with this Clause.

The Contractor shall immediately replace the insurance policy obtained
as required in this Contract, without need of the Procuring Entity’s
demand, with a new policy issued by a new insurance company
acceptable to the Procuring Entity for any of the following grounds:

(@) The issuer of the insurance policy to be replaced has:

(i) become bankrupt;

(i) been placed under receivership or under a management
committee;

(iii) been sued for suspension of payment; or

(iv)  been suspended by the Insurance Commission and its
license to engage in business or its authority to issue
insurance policies cancelled; or

(v) Where reasonable grounds exist that the insurer may not
be able, fully and promptly, to fulfill its obligation under
the insurance policy.
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16. Termination for Default of Contractor

16.1 The Procuring Entity shall terminate this Contract for default when any
of the following conditions attend its implementation:

0) Due to the Contractor’s fault and while the project is on-
going, it has incurred negative slippage of fifteen percent
(15%) or more in accordance with Presidential Decree
1870, regardless of whether or not previous warnings and
notices have been issued for the Contractor to improve
his performance;

(i) Due to its own fault and after this Contract time has
expired, the Contractor incurs delay in the completion of
the Work after this Contract has expired; or

(iii) The Contractor:

(i) abandons the contract Works, refuses or fails to
comply with a valid instruction of the Procuring
Entity or fails to proceed expeditiously and without
delay despite a written notice by the Procuring
Entity;

(i) does not actually have on the project Site the
minimum essential equipment listed on the bid
necessary to prosecute the Works in accordance
with the approved Program of Work and
equipment deployment schedule as required for
the project;

(i) does not execute the Works in accordance with
this Contract or persistently or flagrantly neglects
to carry out its obligations under this Contract;

(iv) neglects or refuses to remove materials or to
perform a new Work that has been rejected as
defective or unsuitable; or

(v) sub-lets any part of this Contract without approval
by the Procuring Entity.

16.2 All materials on the Site, Plant, Works, including Equipment purchased
and funded under the Contract shall be deemed to be the property of
the Procuring Entity if this Contract is rescinded because of the
Contractor’s default.

17. Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the
works are completely stopped for a continuous period of at least sixty (60)
calendar days through no fault of its own, due to any of the following reasons:

@) Failure of the Procuring Entity to deliver, within a reasonable time,
supplies, materials, right-of-way, or other items it is obligated to furnish
under the terms of this Contract; or
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(b)

The prosecution of the Work is disrupted by the adverse peace and
order situation, as certified by the Armed Forces of the Philippines
Provincial Commander and approved by the Secretary of National
Defense.

18. Termination for Other Cause

18.1

18.2

18.3

The Procuring Entity may terminate this Contract, in whole or in part, at
any time for its convenience. The HoPE may terminate this Contract
for the convenience of the Procuring Entity if he has determined the
existence of conditions that make Project Implementation
economically, financially or technically impractical and/or unnecessary,
such as, but not limited to, fortuitous event(s) or changes in law and
National Government policies.

The Procuring Entity or the Contractor may terminate this Contract if
the other party causes a fundamental breach of this Contract.

Fundamental breaches of Contract shall include, but shall not be
limited to, the following:

(a) The Contractor stops work for twenty eight (28) days when no
stoppage of work is shown on the current Program of Work and
the stoppage has not been authorized by the Procuring Entity’s
Representative;

(b) The Procuring Entity’s Representative instructs the Contractor to
delay the progress of the Works, and the instruction is not
withdrawn within twenty eight (28) days;

(c) The Procuring Entity shall terminate this Contract if the
Contractor is declared bankrupt or insolvent as determined with
finality by a court of competent jurisdiction. In this event,
termination will be without compensation to the Contractor,
provided that such termination will not prejudice or affect any
right of action or remedy which has accrued or will accrue
thereafter to the Procuring Entity and/or the Contractor. In the
case of the Contractor's insolvency, any Contractor's Equipment
which the Procuring Entity instructs in the notice is to be used
until the completion of the Works;

(d) A payment certified by the Procuring Entity’s Representative is
not paid by the Procuring Entity to the Contractor within eighty
four (84) days from the date of the Procuring Entity’s
Representative’s certificate;

(e) The Procuring Entity’s Representative gives Notice that failure to
correct a particular Defect is a fundamental breach of Contract
and the Contractor fails to correct it within a reasonable period
of time determined by the Procuring Entity’s Representative;

() The Contractor does not maintain a Security, which is required;

(9) The Contractor has delayed the completion of the Works by the
number of days for which the maximum amount of liquidated
damages can be paid, as defined in the GCC 9; and
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(h) In case it is determined prima facie by the Procuring Entity that
the Contractor has engaged, before or during the
implementation of the contract, in unlawful deeds and behaviors
relative to contract acquisition and implementation, such as, but
not limited to, the following:

(i) corrupt, fraudulent, collusive, coercive, and obstructive
practices as defined in ITB Clause 3.1 (a), unless otherwise
specified in the SCC,;

() drawing up or using forged documents;

(k) using adulterated materials, means or methods, or engaging in
production contrary to rules of science or the trade; and

() any other act analogous to the foregoing.

18.4 The Funding Source or the Procuring Entity, as appropriate, will seek
to impose the maximum civil, administrative and/or criminal penalties
available under the applicable law on individuals and organizations
deemed to be involved with corrupt, fraudulent, or coercive practices.

18.5 When persons from either party to this Contract gives notice of a
fundamental breach to the Procuring Entity’s Representative in order
to terminate the existing contract for a cause other than those listed
under GCC Clause 18.3, the Procuring Entity’s Representative shall
decide whether the breach is fundamental or not.

18.6 If this Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site as
soon as reasonably possible.

19. Procedures for Termination of Contracts

19.1 The following provisions shall govern the procedures for the
termination of this Contract:

@) Upon receipt of a written report of acts or causes which may
constitute ground(s) for termination as aforementioned, or upon
its own initiative, the Procuring Entity shall, within a period of
seven (7) calendar days, verify the existence of such ground(s)
and cause the execution of a Verified Report, with all relevant
evidence attached;

(b) Upon recommendation by the Procuring Entity, the HOPE shall
terminate this Contract only by a written notice to the Contractor
conveying the termination of this Contract. The notice shall
state:

(i) that this Contract is being terminated for any of the
ground(s) afore-mentioned, and a statement of the acts
that constitute the ground(s) constituting the same;

(i) the extent of termination, whether in whole or in part;

(iii) an instruction to the Contractor to show cause as to why
this Contract should not be terminated; and
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19.2

(€)

(d)

(e)

(f)

(iv)  special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the
Verified Report;

Within a period of seven (7) calendar days from receipt of the
Notice of Termination, the Contractor shall submit to the HOPE a
verified position paper stating why the contract should not be
terminated. If the Contractor fails to show cause after the lapse
of the seven (7) day period, either by inaction or by default, the
HoPE shall issue an order terminating the contract;

The Procuring Entity may, at anytime before receipt of the
Contractor’s verified position paper described in item (c)
abovewithdraw the Notice to Terminate if it is determined that
certain items or works subject of the notice had been completed,
delivered, or performed before the Contractor’s receipt of the
notice;

Within a non-extendible period of ten (10) calendar days from
receipt of the verified position paper, the HoPE shall decide
whether or not to terminate this Contract. It shall serve a written
notice to the Contractor of its decision and, unless otherwise
provided in the said notice, this Contract is deemed terminated
from receipt of the Contractor of the notice of decision. The
termination shall only be based on the ground(s) stated in the
Notice to Terminate; and

The HOPE may create a Contract Termination Review
Committee (CTRC) to assist him in the discharge of this
function. All decisions recommended by the CTRC shall be
subject to the approval of the HOPE.

Pursuant to Section 69(f) of RA 9184 and without prejudice to the
imposition of additional administrative sanctions as the internal rules of
the agency may provide and/or further criminal prosecution as provided
by applicable laws, the procuring entity shall impose on contractors
after the termination of the contract the penalty of suspension for one
(1) year for the first offense, suspension for two (2) years for the
second offense from participating in the public bidding process, for
violations committed during the contract implementation stage, which
include but not limited to the following:

(@)

(b)

Failure of the contractor, due solely to his fault or negligence,
to mobilize and start work or performance within the
specified period in the Notice to Proceed (“NTP”);

Failure by the contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the
contractor to comply with any written lawful instruction of the
procuring entity or its representative(s) pursuant to the
implementation of the contract. For the procurement of
infrastructure projects or consultancy contracts, lawful
instructions include but are not limited to the following:
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()

(d)

(e)

() Employment of competent technical personnel,
competent engineers and/or work supervisors;

(i) Provision of warning signs and barricades in accordance
with approved plans and specifications and contract
provisions;

(iii) Stockpiling in proper places of all materials and removal
from the project site of waste and excess materials,
including broken pavement and excavated debris in
accordance with approved plans and specifications and
contract provisions;

(iv) Deployment of committed equipment, facilities, support
staff and manpower; and

(v) Renewal of the effectivity dates of the performance
security after its expiration during the course of contract
implementation.

Assignment and subcontracting of the contract or any part
thereof or substitution of key personnel named in the
proposal without prior written approval by the procuring
entity.

Poor performance by the contractor or unsatisfactory quality
and/or progress of work arising from his fault or negligence
as reflected in the Constructor's Performance Evaluation
System (“CPES?”) rating sheet. In the absence of the CPES
rating sheet, the existing performance monitoring system of
the procuring entity shall be applied. Any of the following
acts by the Contractor shall be construed as poor
performance:

() Negative slippage of 15% and above within the critical
path of the project due entirely to the fault or negligence
of the contractor; and

(i) Quality of materials and workmanship not complying with
the approved specifications arising from the contractor's
fault or negligence.

Willful or deliberate abandonment or non-performance of the
project or contract by the contractor resulting to substantial
breach thereof without lawful and/or just cause.

In addition to the penalty of suspension, the performance security
posted by the contractor shall also be forfeited.

20. Force Majeure, Release from Performance

20.1 For purposes of this Contract the terms “force majeure” and “fortuitous
event” may be used interchangeably. In this regard, a fortuitous event
or force majeure shall be interpreted to mean an event which the
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Contractor could not have foreseen, or which though foreseen, was
inevitable. It shall not include ordinary unfavorable weather conditions;
and any other cause the effects of which could have been avoided with
the exercise of reasonable diligence by the Contractor.

20.2 If this Contract is discontinued by an outbreak of war or by any other event
entirely outside the control of either the Procuring Entity or the Contractor, the
Procuring Entity’s Representative shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as
quickly as possible after receiving this certificate and shall be paid for all
works carried out before receiving it and for any Work carried out afterwards
to which a commitment was made.

20.3 If the event continues for a period of eighty four (84) days, either party may
then give notice of termination, which shall take effect twenty eight (28) days
after the giving of the notice.

20.4 After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant
reasonably delivered to the Site, adjusted by the following:

(@) any sum to which the Contractor is entitled under GCC Clause
28;

(b)  the cost of his suspension and demobilization;
(c) any sum to which the Procuring Entity is entitled.

20.5 The net balance due shall be paid or repaid within a reasonable time period
from the time of the notice of termination.

21. Resolution of Disputes

21.1 If any dispute or difference of any kind whatsoever shall arise between the
parties in connection with the implementation of the contract covered by the
Act and this IRR, the parties shall make every effort to resolve amicably such
dispute or difference by mutual consultation.

21.2 If the Contractor believes that a decision taken by the Procuring Entity’s
Representative was either outside the authority given to the Procuring Entity’s
Representative by this Contract or that the decision was wrongly taken, the
decision shall be referred to the Arbiter indicated in the SCC within fourteen
(14) days of the notification of the Procuring Entity’'s Representative’s
decision.

21.3 Any and all disputes arising from the implementation of this Contract covered
by the R.A. 9184 and its IRR shall be submitted to arbitration in the
Philippines according to the provisions of Republic Act No. 876, otherwise
known as the “ Arbitration Law” and Republic Act 9285, otherwise known as
the “Alternative Dispute Resolution Act of 2004”: Provided, however, That,
disputes that are within the competence of the Construction Industry
Arbitration Commission to resolve shall be referred thereto. The process of
arbitration shall be incorporated as a provision in this Contract that will be
executed pursuant to the provisions of the Act and its IRR: Provided, further,
That, by mutual agreement, the parties may agree in writing to resort to other
alternative modes of dispute resolution.
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22. Suspension of Loan, Credit, Grant, or Appropriation

In the event that the Funding Source suspends the Loan, Credit, Grant, or
Appropriation to the Procuring Entity, from which part of the payments to the
Contractor are being made:

@) The Procuring Entity is obligated to notify the Contractor of such suspension
within seven (7) days of having received the suspension notice.

(b) If the Contractor has not received sums due it for work already done within
forty five (45) days from the time the Contractor’s claim for payment has been
certified by the Procuring Entity’s Representative, the Contractor may
immediately issue a suspension of work notice in accordance with GCC
Clause 45.2.

23. Procuring Entity’s Representative Decisions

23.1 Except where otherwise specifically stated, the Procuring Entity’s
Representative will decide contractual matters between the Procuring Entity
and the Contractor in the role representing the Procuring Entity.

23.2 The Procuring Entity’s Representative may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the
Contractor, and may cancel any delegation after notifying the Contractor.

24. Approval of Drawings and Temporary Works by the Procuring
Entity’s Representative

24.1 All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity’s Representative
before its use.

24.2  The Contractor shall be responsible for design of Temporary Works.

24.3 The Procuring Entity’'s Representative’s approval shall not alter the
Contractor’s responsibility for design of the Temporary Works.

24.4 The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

25. Acceleration and Delays Ordered by the Procuring Entity’s
Representative

25.1 When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity’s Representative will obtain priced
proposals for achieving the necessary acceleration from the Contractor. If the
Procuring Entity accepts these proposals, the Intended Completion Date will
be adjusted accordingly and confirmed by both the Procuring Entity and the
Contractor.

25.2 If the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.
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26. Extension of the Intended Completion Date

26.1 The Procuring Entity’s Representative shall extend the Intended Completion
Date if a Variation is issued which makes it impossible for the Intended
Completion Date to be achieved by the Contractor without taking steps to
accelerate the remaining work, which would cause the Contractor to incur
additional costs. No payment shall be made for any event which may warrant
the extension of the Intended Completion Date.

26.2 The Procuring Entity’s Representative shall decide whether and by how much
to extend the Intended Completion Date within twenty one (21) days of the
Contractor asking the Procuring Entity’s Representative for a decision thereto
after fully submitting all supporting information. If the Contractor has failed to
give early warning of a delay or has failed to cooperate in dealing with a
delay, the delay by this failure shall not be considered in assessing the new
Intended Completion Date.

27. Rightto Vary

27.1 The Procuring Entity’s Representative with the prior approval of the Procuring
Entity may instruct Variations, up to a maximum cumulative amount of ten
percent (10%) of the original contract cost.

27.2 Variations shall be valued as follows:
@) At a lump sum price agreed between the parties;
(b)  where appropriate, at rates in this Contract;

(c) in the absence of appropriate rates, the rates in this Contract shall
be used as the basis for valuation; or failing which

(d) at appropriate new rates, equal to or lower than current industry
rates and to be agreed upon by both parties and approved by the
HoPE.

28. Contractor’s Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13,
the Contractor shall be entitled to the amount of such cost. If as a result of any of the
said events, it is necessary to change the Works, this shall be dealt with as a
Variation.

29. Dayworks

29.1 Subject to GCC Clause 43 on Variation Order, and if applicable as indicated
in the SCC, the Dayworks rates in the Contractor’s bid shall be used for small
additional amounts of work only when the Procuring Entity’s Representative
has given written instructions in advance for additional work to be paid for in
that way.

29.2  All work to be paid for as Dayworks shall be recorded by the Contractor on
forms approved by the Procuring Entity’s Representative. Each completed
form shall be verified and signed by the Procuring Entity’s Representative
within two days of the work being done.
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29.3 The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms.

30. Early Warning

30.1 The Contractor shall warn the Procuring Entity’s Representative at the earliest
opportunity of specific likely future events or circumstances that may
adversely affect the quality of the work, increase the Contract Price, or delay
the execution of the Works. The Procuring Entity’s Representative may
require the Contractor to provide an estimate of the expected effect of the
future event or circumstance on the Contract Price and Completion Date.
The estimate shall be provided by the Contractor as soon as reasonably
possible.

30.2 The Contractor shall cooperate with the Procuring Entity’s Representative in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work and
in carrying out any resulting instruction of the Procuring Entity’s
Representative.

31. Program of Work

31.1. Within the time stated in the SCC, the Contractor shall submit to the
Procuring Entity’s Representative for approval a Program of Work showing
the general methods, arrangements, order, and timing for all the activities in
the Works.

31.2. An update of the Program of Work shall show the actual progress achieved
on each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

31.3. The Contractor shall submit to the Procuring Entity’s Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity’s Representative may withhold
the amount stated in the SCC from the next payment certificate and continue
to withhold this amount until the next payment after the date on which the
overdue Program of Work has been submitted.

31.4. The Procuring Entity’s Representative’s approval of the Program of Work
shall not alter the Contractor’s obligations. The Contractor may revise the
Program of Work and submit it to the Procuring Entity’s Representative again
at any time. A revised Program of Work shall show the effect of any
approved Variations.

31.5. When the Program of Work is updated, the Contractor shall provide the
Procuring Entity’s Representative with an updated cash flow forecast. The
cash flow forecast shall include different currencies, as defined in the
Contract, converted as necessary using the Contract exchange rates.

31.6. All Variations shall be included in updated Program of Work produced by the
Contractor.

32. Management Conferences

32.1. Either the Procuring Entity’s Representative or the Contractor may require the
other to attend a Management Conference. The Management Conference
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shall review the plans for remaining work and deal with matters raised in
accordance with the early warning procedure.

32.2. The Procuring Entity's Representative shall record the business of
Management Conferences and provide copies of the record to those
attending the Conference and to the Procuring Entity. The responsibility of
the parties for actions to be taken shall be decided by the Procuring Entity’s
Representative either at the Management Conference or after the
Management Conference and stated in writing to all who attended the
Conference.

33. Bill of Quantities

33.1. The Bill of Quantities shall contain items of work for the construction,
installation, testing, and commissioning of work to be done by the Contractor.

33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor
is paid for the quantity of the work done at the rate in the Bill of Quantities for
each item.

33.3. If the final quantity of any work done differs from the quantity in the Bill of
Quantities for the particular item and is not more than twenty five percent
(25%) of the original quantity, provided the aggregate changes for all items do
not exceed ten percent (10%) of the Contract price, the Procuring Entity’s
Representative shall make the necessary adjustments to allow for the
changes subject to applicable laws, rules, and regulations.

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall
provide the Procuring Entity’s Representative with a detailed cost breakdown
of any rate in the Bill of Quantities.

34. Instructions, Inspections and Audits

34.1. The Procuring Entity’s personnel shall at all reasonable times during
construction of the Work be entitled to examine, inspect, measure and test
the materials and workmanship, and to check the progress of the
construction.

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a
test not specified in the Specification to check whether any work has a defect
and the test shows that it does, the Contractor shall pay for the test and any
samples. If there is no defect, the test shall be a Compensation Event.

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect
the Contractor's accounts and records relating to the performance of the
Contractor and to have them audited by auditors appointed by the Funding
Source, if so required by the Funding Source.

35. lIdentifying Defects

The Procuring Entity’s Representative shall check the Contractor’s work and notify
the Contractor of any defects that are found. Such checking shall not affect the
Contractor’s responsibilities. The Procuring Entity’s Representative may instruct the
Contractor to search uncover defects and test any work that the Procuring Entity’s
Representative considers below standards and defective.
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36. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between
the Start Date and the end of the Defects Liability Periods shall be remedied by the
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s
acts or omissions.

37. Correction of Defects

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of
any defects before the end of the Defects Liability Period, which is One (1)
year from project completion up to final acceptance by the Procuring Entity’s
Representative.

37.2. Every time notice of a defect is given, the Contractor shall correct the notified
defect within the length of time specified in the Procuring Entity’s
Representative’s notice.

37.3. The Contractor shall correct the defects which he notices himself before the
end of the Defects Liability Period.

37.4. The Procuring Entity shall certify that all defects have been corrected. If the
Procuring Entity considers that correction of a defect is not essential, he can
request the Contractor to submit a quotation for the corresponding reduction
in the Contract Price. If the Procuring Entity accepts the quotation, the
corresponding change in the SCC is a Variation.

38. Uncorrected Defects

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days
notice of his intention to use a third party to correct a Defect. If the Contractor
does not correct the Defect himself within the period, the Procuring Entity may
have the Defect corrected by the third party. The cost of the correction will be
deducted from the Contract Price.

38.2. The use of a third party to correct defects that are uncorrected by the
Contractor will in no way relieve the Contractor of its liabilities and warranties
under the Contract.

39. Advance Payment

39.1. The Procuring Entity shall, upon a written request of the contractor which
shall be submitted as a contract document, make an advance payment to the
contractor in an amount not exceeding fifteen percent (15%) of the total
contract price, to be made in lump sum or, at the most two, installments
according to a schedule specified in the SCC.

39.2. The advance payment shall be made only upon the submission to and
acceptance by the Procuring Entity of an irrevocable standby letter of credit of
equivalent value from a commercial bank, a bank guarantee or a surety bond
callable upon demand, issued by a surety or insurance company duly
licensed by the Insurance Commission and confirmed by the Procuring Entity.

39.3. The advance payment shall be repaid by the Contractor by an amount equal
to the percentage of the total contract price used for the advance payment.
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39.4. The contractor may reduce his standby letter of credit or guarantee
instrument by the amounts refunded by the Monthly Certificates in the
advance payment.

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price
as stipulated in the Conditions of Contract, subject to the maximum amount
stated in SCC Clause 39.1.

40. Progress Payments

40.1. The Contractor may submit a request for payment for Work accomplished.
Such request for payment shall be verified and certified by the Procuring
Entity’s Representative/Project Engineer. Except as otherwise stipulated in
the SCC, materials and equipment delivered on the site but not completely
put in place shall not be included for payment.

40.2. The Procuring Entity shall deduct the following from the certified gross
amounts to be paid to the contractor as progress payment:
(@) Cumulative value of the work previously certified and paid for.
(b) Portion of the advance payment to be recouped for the month.
(c) Retention money in accordance with the condition of contract.
(d)  Amount to cover third party liabilities.

(e)  Amount to cover uncorrected discovered defects in the works.

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity’s Representative within twenty eight
(28) days from the date each certificate was issued. No payment of interest
for delayed payments and adjustments shall be made by the Procuring Entity.

40.4. The first progress payment may be paid by the Procuring Entity to the
Contractor provided that at least twenty percent (20%) of the work has been
accomplished as certified by the Procuring Entity’s Representative.

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates
and prices in the Contract.

41. Payment Certificates

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly
statements of the estimated value of the work executed less the cumulative
amount certified previously.

41.2. The Procuring Entity’s Representative shall check the Contractor's monthly
statement and certify the amount to be paid to the Contractor.

41.3. The value of Work executed shall:

@) be determined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of
Quantities completed; and

(c) include the valuations of approved variations.
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41.4.

The Procuring Entity’s Representative may exclude any item certified in a
previous certificate or reduce the proportion of any item previously certified in
any certificate in the light of later information.

42. Retention

42.1.

42.2.

42.3.

42 .4.

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC
Sub-Clause 42.2.

Progress payments are subject to retention of ten percent (10%), referred to
as the “retention money.” Such retention shall be based on the total amount
due to the Contractor prior to any deduction and shall be retained from every
progress payment until fifty percent (50%) of the value of Works, as
determined by the Procuring Entity, are completed. If, after fifty percent
(50%) completion, the Work is satisfactorily done and on schedule, no
additional retention shall be made; otherwise, the ten percent (10%) retention
shall again be imposed using the rate specified therefore.

The total “retention money” shall be due for release upon final acceptance of
the Works. The Contractor may, however, request the substitution of the
retention money for each progress billing with irrevocable standby letters of
credit from a commercial bank, bank guarantees or surety bonds callable on
demand, of amounts equivalent to the retention money substituted for and
acceptable to the Procuring Entity, provided that the project is on schedule
and is satisfactorily undertaken. Otherwise, the ten (10%) percent retention
shall be made. Said irrevocable standby letters of credit, bank guarantees
and/or surety bonds, to be posted in favor of the Government shall be valid
for a duration to be determined by the concerned implementing office/agency
or Procuring Entity and will answer for the purpose for which the ten (10%)
percent retention is intended, i.e., to cover uncorrected discovered defects
and third party liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

43. Variation Orders

43.1.

43.2.

Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items
that are not included in the original contract or reclassification of work items
that are either due to change of plans, design or alignment to suit actual field
conditions resulting in disparity between the preconstruction plans used for
purposes of bidding and the “as staked plans” or construction drawings
prepared after a joint survey by the Contractor and the Procuring Entity after
award of the contract, provided that the cumulative amount of the Variation
Order does not exceed ten percent (10%) of the original project cost. The
addition/deletion of Works should be within the general scope of the project
as bid and awarded. The scope of works shall not be reduced so as to
accommodate a positive Variation Order. A Variation Order may either be in
the form of a Change Order or Extra Work Order.

A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.
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43.3.

43.4.

43.5.

An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or
protection of the project which were not included as items of Work in the
original contract, such as, where there are subsurface or latent physical
conditions at the site differing materially from those indicated in the contract,
or where there are duly unknown physical conditions at the site of an unusual
nature differing materially from those ordinarily encountered and generally
recognized as inherent in the Work or character provided for in the contract.

Any cumulative Variation Order beyond ten percent (10%) shall be subject of
another contract to be bid out if the works are separable from the original
contract. In exceptional cases where it is urgently necessary to complete the
original scope of work, the HOPE may authorize a positive Variation Order go
beyond ten percent (10%) but not more than twenty percent (20%) of the
original contract price, subject to the guidelines to be determined by the
GPPB: Provided, however, That appropriate sanctions shall be imposed on
the designer, consultant or official responsible for the original detailed
engineering design which failed to consider the Variation Order beyond ten
percent (10%).

In claiming for any Variation Order, the Contractor shall, within seven (7)
calendar days after such work has been commenced or after the
circumstances leading to such condition(s) leading to the extra cost, and
within twenty-eight (28) calendar days deliver a written communication giving
full and detailed particulars of any extra cost in order that it may be
investigated at that time. Failure to provide either of such notices in the time
stipulated shall constitute a waiver by the contractor for any claim. The
preparation and submission of Variation Orders are as follows:

(@) If the Procuring Entity’s representative/Project Engineer believes that
a Change Order or Extra Work Order should be issued, he shall
prepare the proposed Order accompanied with the notices submitted
by the Contractor, the plans therefore, his computations as to the
guantities of the additional works involved per item indicating the
specific stations where such works are needed, the date of his
inspections and investigations thereon, and the log book thereof, and
a detailed estimate of the unit cost of such items of work, together with
his justifications for the need of such Change Order or Extra Work
Order, and shall submit the same to the HoPE for approval.

(b) The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately
instruct the appropriate technical staff or office of the Procuring Entity
to conduct an on-the-spot investigation to verify the need for the Work
to be prosecuted and to review the proposed plan, and prices of the
work involved.

(c) The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together with
the supporting documents, to the Head of Procuring Entity or his duly
authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall
approve the Change Order or Extra Work Order after being satisfied
that the same is justified, necessary, and in order.

Page 69 of 115
Upgrading of Electrical System and Submetering of DENR Main Building



)

nent of Environment and Natural Resources Bid Ref. No. DENR-C0O-2020-002 REBID

(e) The timeframe for the processing of Variation Orders from the
preparation up to the approval by the Procuring Entity concerned shall
not exceed thirty (30) calendar days.

44. Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final
turnover of the project. Said punch-list will contain, among others, the remaining
Works, Work deficiencies for necessary corrections, and the specific duration/time to
fully complete the project considering the approved remaining contract time. This,
however, shall not preclude the claim of the Procuring Entity for liquidated damages.

45. Suspension of Work

45.1. The Procuring Entity shall have the authority to suspend the work wholly or
partly by written order for such period as may be deemed necessary, due to
force majeure or any fortuitous events or for failure on the part of the
Contractor to correct bad conditions which are unsafe for workers or for the
general public, to carry out valid orders given by the Procuring Entity or to
perform any provisions of the contract, or due to adjustment of plans to suit
field conditions as found necessary during construction. The Contractor shall
immediately comply with such order to suspend the work wholly or partly.

45.2. The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects/activities along the critical path
of activities after fifteen (15) calendar days from date of receipt of written
notice from the Contractor to the district engineer/regional director/consultant
or equivalent official, as the case may be, due to the following:

€) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

(b) Requisite construction plans which must be owner-furnished are not
issued to the contractor precluding any work called for by such plans.

(c) Peace and order conditions make it extremely dangerous, if not
possible, to work. However, this condition must be certified in writing
by the Philippine National Police (PNP) station which has
responsibility over the affected area and confirmed by the Department
of Interior and Local Government (DILG) Regional Director.

(d)  There is failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

(e) Delay in the payment of Contractor’s claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor’s claim has
been certified to by the procuring entity’s authorized representative
that the documents are complete unless there are justifiable reasons
thereof which shall be communicated in writing to the Contractor.

45.3. In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work
shall be allowed the Contractor by adjusting the contract time accordingly.
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46. Payment on Termination

46.1. |If the Contract is terminated because of a fundamental breach of Contract by
the Contractor, the Procuring Entity’s Representative shall issue a certificate
for the value of the work done and Materials ordered less advance payments
received up to the date of the issue of the certificate and less the percentage
to apply to the value of the work not completed, as indicated in the SCC.
Additional Liquidated Damages shall not apply. If the total amount due to the
Procuring Entity exceeds any payment due to the Contractor, the difference
shall be a debt payable to the Procuring Entity.

46.2. If the Contract is terminated for the Procuring Entity’s convenience or
because of a fundamental breach of Contract by the Procuring Entity, the
Procuring Entity’s Representative shall issue a certificate for the value of the
work done, Materials ordered, the reasonable cost of removal of Equipment,
repatriation of the Contractor’s personnel employed solely on the Works, and
the Contractor's costs of protecting and securing the Works, and less
advance payments received up to the date of the certificate.

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from
the notice of termination.

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18,
the Procuring Entity shall promptly return the Performance Security to the
Contractor.

47. Extension of Contract Time

47.1. Should the amount of additional work of any kind or other special
circumstances of any kind whatsoever occur such as to fairly entitle the
contractor to an extension of contract time, the Procuring Entity shall
determine the amount of such extension; provided that the Procuring Entity is
not bound to take into account any claim for an extension of time unless the
Contractor has, prior to the expiration of the contract time and within thirty
(30) calendar days after such work has been commenced or after the
circumstances leading to such claim have arisen, delivered to the Procuring
Entity notices in order that it could have investigated them at that time. Failure
to provide such notice shall constitute a waiver by the Contractor of any claim.
Upon receipt of full and detailed particulars, the Procuring Entity shall
examine the facts and extent of the delay and shall extend the contract time
completing the contract work when, in the Procuring Entity’s opinion, the
findings of facts justify an extension.

47.2. No extension of contract time shall be granted the Contractor due to (a)
ordinary unfavorable weather conditions and (b) inexcusable failure or
negligence of Contractor to provide the required equipment, supplies or
materials.

47.3. Extension of contract time may be granted only when the affected activities
fall within the critical path of the PERT/CPM network.

47.4. No extension of contract time shall be granted when the reason given to
support the request for extension was already considered in the determination
of the original contract time during the conduct of detailed engineering and in
the preparation of the contract documents as agreed upon by the parties
before contract perfection.

- ]
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47.5. Extension of contract time shall be granted for rainy/unworkable days
considered unfavorable for the prosecution of the works at the site, based on
the actual conditions obtained at the site, in excess of the number of
rainy/unworkable days pre-determined by the Procuring Entity in relation to
the original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before
contract perfection, and/or for equivalent period of delay due to major
calamities such as exceptionally destructive typhoons, floods and
earthquakes, and epidemics, and for causes such as non-delivery on time of
materials, working drawings, or written information to be furnished by the
Procuring Entity, non-acquisition of permit to enter private properties or non-
execution of deed of sale or donation within the right-of-way resulting in
complete paralyzation of construction activities, and other meritorious causes
as determined by the Procuring Entity’s Representative and approved by the
HoPE. Shortage of construction materials, general labor strikes, and peace
and order problems that disrupt construction operations through no fault of
the Contractor may be considered as additional grounds for extension of
contract time provided they are publicly felt and certified by appropriate
government agencies such as DTI, DOLE, DILG, and DND, among others.
The written consent of bondsmen must be attached to any request of the
Contractor for extension of contract time and submitted to the Procuring Entity
for consideration and the validity of the Performance Security shall be
correspondingly extended.

48. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost
of the awarded contract is affected by any applicable new laws, ordinances,
regulations, or other acts of the GoP, promulgated after the date of bid opening, a
contract price adjustment shall be made or appropriate relief shall be applied on a no
loss-no gain basis.

49. Completion

The Contractor shall request the Procuring Entity’s Representative to issue a
certificate of Completion of the Works, and the Procuring Entity’s Representative will
do so upon deciding that the work is completed.

50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days
from the date the Procuring Entity’s Representative issues a certificate of
Completion.

51. Operating and Maintenance Manuals

51.1. If “as built” Drawings and/or operating and maintenance manuals are
required, the Contractor shall supply them by the dates stated in the SCC.

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity’s
Representative’s approval, the Procuring Entity's Representative shall
withhold the amount stated in the SCC from payments due to the Contractor.
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Section V.

Special Conditions of Contract
(SCC)
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Special Conditions of Contract (SCC)

GCC
Clause
1.17 | Completion of Works is within Forty Five (45) calendar days from receipt of Notice to
Proceed.
122 | 1he Procuring Entity is the DEPARTMENT OF ENVIRONMENT AND NATURAL
RESOURCES (DENR) with office address at Visayas Avenue, Diliman, Quezon City.
1.23 The Procuring Entity’s Representative is:
ENGR. GUILLERMO V. ESTIPONA, JR.
OIC Chief, General Services Division
Department of Environment and Natural Resources
Tel. No.: (02) 8-249-3367 loc. 1041
1.24 The Site is located at: DENR Main Building, Visayas Ave., Diliman, Quezon City
1.28 The Start Date is upon receipt of the Notice to Proceed.
1.31 | The Works consist of Upgrading of Electrical System and Submetering of DENR Main
Building.
2.2 No further instructions.
51 The Procuring Entity shall give possession of all parts of the Site to the Contractor on the
date of receipt of the Notice to Proceed.
6.5
The Contractor shall employ the following Key Personnel:
a) One (1) Project Manager
b) One (1) Operation Manager
c) One (1) Project Engineer or Site Technical Staff
d) One (1) Project Planning and Quality Engineer
e) One (1) Master Electrician
f) One (1) Safety Officer
g) One (1) Materials Engineer
h) One (1) First Aider
i) At least Four (4) Electricians
7.4 (c) | No further instructions.
7.7 | No further instructions.
8.1 | No further instructions.
10 Refer to the Terms of Reference
12.3 | No further instructions.
125 | The warranty against Structural Defects and Failures shall be within two (2) years from final
acceptance, except those occasioned by force majeure.
13 All partners to the joint venture shall be jointly and severally liable to the Procuring Entity.
18.3 _ ,
(hy() | No further instructions.
21.2 | The Arbiter is to be advised as needed.
29.1 | Dayworks are applicable at the rate shown in the Contractor’s original Bid.
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31.1

The Contractor shall submit the Program of Work to the Procuring Entity’s Representative
within seven (7) calendar days from acceptance of Notice of Award.

31.3

The period between Program of Work updates is fourteen (14) days.

The amount to be withheld for late submission of an updated Program of Work is ten percent
(10%) of the amount of the next progress billing.

34.3

The Funding Source is the Government of the Philippines through the Department of
Environment and Natural Resources (DENR)per FY 2019 Appropriations Fund
(Continuing)in the amount of Pesos: Thirty Million(B 30,000,000.00)

39.1

The amount of the advance payment is fifteen percent (15%) of the Contract Price, which
shall be given to the Contractor within the prescribed period from receipt by the Procuring
Entity of the Contractor’s request and the submission by the contractor of an irrevocable
standby letter of credit equivalent of equivalent value from a commercial bank, a bank
guarantee or a surety bond callable on demand, issued by a surety or insurance company
duly licensed by the Insurance Commission and confirmed by the Procuring Entity.

The letter request for release of 15% advance payment shall also be accompanied with a list
of construction materials to be procured using the advance payment.

40.1

No further instructions.

51.1

The Operating and Maintenance Manuals and As-Built Drawings are to be submitted as part
of the documentary requirements for final payment.

51.2

The amount to be withheld for failing to produce “as built” drawings and/or operating and
maintenance manuals by the dated required is the amount in the final payment.
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Section VI.
Specifications
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Instruction to Bidders: Please fill up the form accordingly and sign the Bidder’s
Undertaking.Failure to conform will result in a rating of
“FAILED”.

TOR for Upgrading of Electrical System and Sub-metering of the Main Bullding of the DENR Central Office
{DENR Compound, Visayas A , Diliman, Q City)

TERMS OF REFERENCE
UPGRADING OF ELECTRICAL SYSTEM AND SUB-METERING

OF THE MAIN BUILDING OF THE DENR CENTRAL OFFICE
( DENR Compound, Visayas Avenue, Diliman, Quezon City)

1. BACKGROUND

The DENR will require a competent Contractor on Electrical installation Works
registered with the Philippine Contractors Accreditation Board (PCAB), at least with minimum
Category B to deliver, supply, install, and test the systems Installed for an existing six (6)-
storey bullding with a basement floor level. Other part of the works includes the restoration and
placing in order of existing facility amenities and turn over the site project in a perfect condition
and operational electrical power system. The DENR Main Building is located at its own lot
along Visayas Avenue, Diliman, Quezon City.

In this regard, DENR is procuring the services of a qualified and competent Specialty
Contractor to build the Electrical Installation Works in accordance with RA 8184, also known as
the "Government Procurement Reform Act and its Revised Implementing Rules and
Regulations.

2 INTRODUCTION

Title of the Project : UPGRADING OF ELECTRICAL SYSTEM
AND SUB-METERING OF THE MAIN
BUILDING OF THE DENR CENTRAL
OFFICE

Project Location : Main Building DENR Central Office,
Visayas Avenue, Diliman, Quezon City

Approved Budget for the Contract P 30,000,000.00
(ABC)
Construction Period : 45 Calendar Days

3 OBJECTIVES

31 To provide the prospective Contractors with sufficient background Information on the
andﬂecﬁcdsyshmmdswnmingd&e'ﬂn&m&m
DENR Central Office a! DEIRCGMMAmn,Dﬂmmcw
which will be completed within 45 calendar days at a cost most advantageous to the
government in an acceptable qualily and workmanship;
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TOR for Upgrading of Electrical System and Sub-metering of the Main Building of the DENR Central Office
(DENR Compound, Visayas , Diliman, Quezon City)

3.2 To describe the proposed project and its objectives, including Scope of Works and
Deliverables, in detail; and

3.3 To determine the roles and responsibilities of the winning Contractor during and after
the conslruction period.

4 SCOPE OF SERVICES

4.1 The Confractor shall conduct site inspection to determine the specific needs for the
project; and
4.2 The Contractor shall provide the upgrading and sub-metering of electrical services in

accordance with the project design/specifications and bill of materials and shall perform
the following tasks:

4.2.1. ELECTRICAL WORKS

a. Provide and install complete electrical system and meter base for lighting,
convenience outlet and air-conditioning loads;

b. Supply, deliver, install, and test the main distribution board;

c. Supply, deliver, install, and test lighting, small panel boards and power panel
boards for air-conditioning units;

d. Provide proper support of panel board as detailed in the Plans;

e. Supply, deliver, install, and test cable insulation for all new feeders replaced
during Installation;

f. Conduct grounding and bonding continuity test on panelboard grounding and
cable tray bonding continuity to earthing rods, where grounding system shall not
exceed 5 ohms; and

g. Ensure that all electrical devices, equipment, and distribution boards shall be

tested as accepted and approved by the Consultant and the Director of
Administrative Service or his duly authorized representative.

4,22 CONCRETE WORKS

a. Include concrete chipping on cable tray penetration on floors and walls as
necessary;

Page 78 of 115
Upgrading of Electrical System and Submetering of DENR Main Building



A

nent of Environment and Natural Resources Bid Ref. No. DENR-C0O-2020-002 REBID

PLEASE USE THIS BID FORM. DO NOT RETYPE OR ALTER

(page3 of 12)

TOR for Upgrading of Electrical System and Sub-metering of the Maln Bullding of the DENR Central Office
(DENR Compound, Visayas A , Dillman, Quezon City)

b. Perform sealing and plastering of concrele after cable tray installation and cable
pulling and dressing; and

¢. Repair, supply, deliver, install, and restore existing masonry works that will be
affected by the electrical works.

4.2.3. OTHER RELATED WORKS

a. Prepare and submit the following within fifteen (15) calendar days upon receipt of
the Notice to Proceed (NTP):

« Construction schedule in detailed on a per floor and per discipline bases
both in PERT/CPM and Gantt Chart with S-curve;

» Construction Methodology;
« Personnel schedule;
« Equipment utilization schedule;

* Layout and plans for Temporary Faciliies based on actual space
allocation;

= List of Key Personnel together with their Curriculum Vitae including valid
professional licenses, training cerlificates, and govermment agency
certificates;

« Construction Safety and Health Program as approved by the Department
of Laber and Employment; and

» Confractor's Quality Control/Assurance Pian Program.

b. Secure the required Government Building Permits from Quezon City Engineering
Office Building and all other permits required for the construction project and
operation, if necessary;

c. Implement a comprehensive DOLE-approved Construction Safety And Health
Program, which states in detall the different activities necessary to promote the
welfare of construction workers and prevent the recurrence of construction-
related incidents;

d. Develop a program to maintain cleanliness and orderiness at the work site
including waste disposal plan;

e. Develop and implement a comprehensive security program at work site as well
as al the temporary facilities area;

f. Implement a Quality Testing Program for Materials; and
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g. Submit the following upon project completion:

» Prior to final billing, submit E-files and hard copies of as-built drawings in
two copies and records generated from the data-rich electronic data model
of the as-built building project. Particularly, hard copies of said as-built
drawings, plans, and records, E-files shall be editable (native files) for
future building maintenance, renovation, repair or other post-construction
purposes and shall be signed and sealed by Professional Electrical
Engineers and concurred by the Consultant and the Director of
Administrative Service or his duly authorized representative.

« Warranty documents and maintenance manuals for major equipment;

« Test and balancing and commissioning report for the Megger or insulation
test as duly witnessed by the Consultant and the Director of Administrative
Service or his duly authorized representative;

« Test and commissioning report duly signed by Consultant and the Director
of Administrative Service or his duly authorized representative;

+ Warranty Bond.

4.2.3. ADDITIONAL WORKS

a. Provide additional works as necessary with the approval by Consultant and the
Director of Administrative Service or his duly authorized representative.

5. MANPOWER AND EQUIPMENT REQUIREMENT

The Confractor shall provide the following qualified and experienced personnel:

5.1. Key Staff
Years of
Key Personnel Description Experience w. .
Required
Project Manager | One (1) registered | Ten (10) years | Curriculum Vitae,
and licensed Valid and current
Professional Professional
Electrical Engineer Identification Card
issued by
Professional
Regulation
Commission (PRC)

|
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Operation One (1) registered | Ten (10) years | Curriculum Vitae,
Manager and licensed Valid and current
Professional Professional
Electrical Engineer ldentification Card
issued by PRC
Project Engineer | One (1) registered | Ten (10) years | Curriculum Vitae,
or Site Technical | and licensed Valid and current
Staff Professional Professional
Electrical Engineer |dentification Card
issued by PRC
Project Planning | One (1) registered | Six (6) years Curriculum Vitae,
and Quality and licensed Valid and current
Engineer Professional Professional
Electrical Engineer Identification Card
issued by PRC
Master One (1) registered | Ten (10) years | Curriculum Vitae,
Electrician and licensed Valid and current
Technician Professional Professional
Electrical Engineer Identification Card
issued by PRC
Safety Officer One (1) COSH- Three (3) Curmiculum Vitae,
certified Safety years Valid and current
Officer Certification of
Construction
Occupational Safety
and Health Training
issued by the
Bureau of Working
Conditions,
Department of Labor
and Employment
Materials One (1) Materials | Three (3) Curriculum Vitae,
Engineer Engineer years Valid and current
certificate of
Accreditation issued
by Department of
Public Works and
Highways (DPWH)
First Aider One (1) First Aider | Three (3) Curriculum Vitae,
years Basic Life Support
Training Certificate
Issued by accredited
institutions
Electricians At least four (4) Five (5) years | Curriculum Vitae,
Electricians Valid and current
NC-lI Certificate
issued by Technical
Education and Skills
Development
Authority
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PROJECT KEY PERSONNEL

OWNER / MANAGER
PROJECT MAMAGER

OPERATION MANAGER

PROJECT PLANNING REGTSTERED ELECTRICAL
|
ADMIN/DOCUMENTATION CASLE '
LIST B AS-BMTLT MARK-4D SITE SUPERVINON FORBMEN
MATERIAL ENGINEER I
O CERTIFIED
ELBCTRICLANS TESOW NC - X
CERTIFIED
SAFETY OFFICER I
COSH / BOSN CERTIFIED

BLS TRAINING CERTIFIED

52 The Contractor shall provide Laborer/s, with no minimum requirement as to number of
years of experience.

53 Key Equipment

List of Contractor's equipment units, which are owned, leased, and/or with purchase
agreements, supported by verification of availability of equipment from the equipment lessor /
vendor readily available for the duration of the project, which must include the following:

= Al least one (1) unit of service truck for hauling
» At least two (2) units of inverter-type welding machine with minimum 300 amp

» At least five (5) units of electric drill with hammer, complete with sharp drill bits of
various sizes

= At least five (5) units/sets of wheeled-type movable scaffold stand
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TOR for Upgrading of Electrical Sy and Sub ring of the Maln Building of the DENR Central Office
(DENR Compound, Visayas A , Diliman, Q City)

= Atleast five (5) units/sets of electric grinder, complete with grinding disk
= Atleast one (1) unit of Megger insulation testing meter.

= Atleast two (2) units of multi-meter continuity/voltage tester.

At least two (2) units of high-voltage clamp ammeter current tester.

6. CONSTRUCTION CLEARANCES

The Contractor shall secure from the office of the Director of the Administrative Service
the following clearances prior to commencing requisite work:

6.1 Wall layout clearance: verification of measurements and distances;

6.2 Final paint-coal clearance: inspection of surface leveling and absence of surface
depressions and/or bulges prior to final painting.

7. GENERAL REQUIREMENT

7.1 The Contractor shall supply and submit a list of manpower, materlals, and equipment
necessary for the project in accordance with the approved plan, specifications and
scope of works;

7.2  The Contractor shall prepare and submit As-Buiit Plans, as follows:

» Electrical Plan Layout and Design; and
= Other Plans when changed due lo the Project.

7.3 The Contractor shall comply with pertinent regulations and adopt safety measures, such
as but not limited to enclosures, shielding, coverings, warning devices, and off-limits
signs;

7.4 The Contractor shall submit pictures taken before, during, and after the project
implementation;

7.5 The Contractor shall submit weekly Accomplishment Report accompanied with pictures
every first Monday of the succeeding week, addressed to the Director of the
Administrative Office.

7.6  The Contractor shall have visited the site and thoroughly inspect existing facilities and
considered in the preparation of his tender, how such conditions will affect the work
required in stipulated in the drawings and specifications. Failure to do so will in no way
relieve the Contractor of the responsibility for furnishing labor, materials, and equipment
required;

3
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TOR for Upgrading of Electrical System and Sub-matering of the Main Bullding of the DENR Central Office
(DENR Compound, Visayas A &, Difiman, Quezon City)

7.7  The Contractor shall not claim additional payments or damages for any delay or extra
expenseas due lo incorrect or unapproved purchased/delivery of construction materials.

7.8 The Contractor shall take any necessary photographs of existing conditions and shall
file a report with the Implementing Agency, listing any existing damaged construction
before the work is started and taking into consideration the result of the joint site
inspection conducted immediately after the pre-bid conference,

7.9 The Contractor shall complete the project with acceptable workmanship to the
satisfaction of the DENR Management;

7.10 The Contractor shall strictly comply with provision of the latest edition of the Philippine
Electrical Code and other applicable Laws and Ordinances of Quezon Cily and the
requirements of Meralco.

7.1 The Contractor shall only use materials in accordance to the standards of the Bureau of
Research and Standards of the DPWH, the Department of Science and Technology, or
the Department of Trade and Industry;

7.12 The Contractor shall conform with the Environment Management System being
practiced by the DENR Central Office in accordance with ISO 14001-2015 by providing
the following:

7.13 A List of pre-identified Environmental Aspects and Impacts and the corresponding
operational control or crisis response procedures in cases of emergency situations shall
be submitted to the GSD three days upon receipt of the NTP;

7.13.1 All hazardous materials necessary for the completion of the project shall be
properly labelled with MSDS and placed in a secondary containment and located
at the safest place in the working area; and

7.13.2 All hazardous wastes generated shall be properly tumed over to DENR MRF for
the inventory and subsequent disposition enlisting the services of authorized
treaterftransporter.

7.14 The Contractor shall adopt a procedure to mitigate the effects to the environment of
during project implementation;

7.15 The Contractor shall ensure that all staff are wearing their working apparels/uniforms
with IDs and provided with necessary safety gears; and

7.16 The Contractor shall strictly enforce the NO STYRO OR PLASTIC POLICY in the
working area.

|
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TOR for Upgrading of Electrical System and Sub- ing of the Main Building of the DENR Central Office
(DENR Compound, Visayas A , Diliman, Q City)
8, CONTRACT FEE AND MODE OF PAYMENT

8.1  In consideration of the services to be performed under this TOR, the DENR shall pay
the Contractor the contract amount inclusive of all applicable taxes.

8.2 DENR may, upon written request by the Contractor, make and advance payment not
exceeding Fifteen percent (15%) of the Contract Amount upon submission of an
Irevocable letter of credit or bank guarantee issued by a Universal or Commercial
Bank. This will cover expenses for mobilization and construction start-up.

8.3 Advance payment of the contract amount shall also be allowed for procurement of
goods required to address contingencies arising from natural or man-made calamities in
areas where a "State of Calamity” has been by appropriate authorities.

84 Upon submission of an irrevocable letter of credit or bank guarantee Issued by a
Universal or Commercial Bank, the advance payment shall be allowed and paid within
sixty (60) calendar days from signing of the contract. The irrevocable letter of credit or
bank guarantee must be for an equivalent amount, shall remain valid until the goods are
delivered, and accompanied by a claim for the advance payment.

8.5 Mode of Payment will be through progress billing. Actual work accomplishment will be
verified and approved by the Director of the Administrative Service.

Description Deliverables Parcentages of

Contracted Amount
Mobilization Approved Contract and 15%
Clearances
Progress Billing No. 1 Gantt Chart and
PERT/CPM detailing that
20% of the Progress
Billing s accomplished
Progress Billing No. 2 Gantt Chart and
PERT/CPM detailing that
75% of the Progress
Billing Is accomplished
Final Billing Gantt Chart and
PERT/CPM detailing that
100% of the Work
Accomplished,
Final Report, Approval of
the Director of the
Administrative Service,
and Certificate of
Completion and
Acceptance

15%

50%

20%

8.6 Progress payments are subject to retention of ten percent (10%) referred to as the
"retention money." Such retention shall be based on the total amount due to the
Contractor prior to any deduction and shall be retained from every progress payment
until fifty percent (50%) of the value of works, as determined by the procuring entity, are
completed, If, after fifty percent (50%) completion, the work is satisfactorily done and on
schedule, no additional retention shall be made; otherwise, the ten percent (10%)
retention shail be imposed

|
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TOR for Upgrading of Electrical System and Sub-metering of the Main Bullding of the DENR Central Office
(DENR Compound, Visayas A , Diliman, Quezon City)

9. SUB-CONTRACTING

8.1  The Contractor shall not sub-contract the performance of the SERVICES stipulated in
this TOR subject of this Agreement or any part thereof withoul the written consent of the
DENR.

10.MISCELLANEOUS PROVISION

10.1  The Contractor shall hold the DENR free from any and all claims, liabilities, losses and
suits arising from the Contractor's services, or the acts, omissions or conduct of all
persons employed or allowed by the Confractor or participate or assists in the
performance of its obligations under this Terms of Reference (TOR);

10.2 However, the DENR shall have the right to declare this Agreement rescinded and
terminated after due notice upon failure of the Contractor to comply with any terms and
conditions of this Agreement without prejudice to such other rights of the DENR to
proceed against the Confractor as may be warranted by the circumstances, including
forfeiture or performance bond andlor the filing of appropriate administrative, civillor
criminal charges against the responsible persons;

10.3 Request of extension must be submitted one (1) week before completion date. Any
extension of the contract duration shall not involve any additional cost to the DENR;

10.4 The Contractor shall comply with all existing laws, decrees, ordinances, acts and
regulations of the Philippines which may affect the contract in any way, including the
express and implied warranties and liabilities which may be found therein;

10.5 The Contractor shall comply with all existing laws and pertinent social legislation,
executive and administrative orders, together with all implementing rules and
requlations issued by the Depariment of Labor and Employment (DOLE) and other
relevant governmental authorities;

10.6 Any violation of the Contractor on the terms and conditions of this TOR, or neglect to
perform any of their work, dutiesffunctions, responsibilities or obligations stipulated
herein, or for any other causes, shall not carry the tasks in acceptable manner, and by
the reason thereof, the DENR suffers damages or losses the DENR may impose
sanction pursuant to Section 69 of the 2016 Revised IRR of R.A. 9184; and

10,7 All contracts executed in accordance with the Act and this IRR shall contain a provision
on liquidated damages which shall be payable by the Contractor in case of breach
thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services,
the amount of the liquidated damages shall be at least equal to one-tenth of one percent
(0.001) of the cost of the unperformed portion for every day of delay. Once the
cumulative amount of liquidated damages reaches ten percent (10%) of the amount of
the contract, the Procuring Entity may rescind or terminate the contract, without
prejudice to other courses of action and remedies available under the circumstances.

10
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TOR for the Rehabilitation of Electrical System Sub-Metering of DENR Main Bullding
(DENR Compound, Visayas Avenue, Diliman, Quezon (lty_)

Prepared and Submitted by

AR. KATRINA CARLA IQA APANG
OIC-Chief, BSD-BEGMS
|
Checked by
/ &,,
7, YT( :". 1'j/7\( Y-/
> ‘X“"{’L t_-;)'-,.- 4 .
ENGR. JAIME F/ JACOBO ENGR GHILLERMOV ESTIPONA JR.
OIC Asst' Chief, GSD OIC-Chief, GSD
Noted by:
RA SE
ector, Administrative Service
Recommending Approval:
~
JESUS ENRTICO MOISES B. SALAZAR ATTY. ERN D. ADOBO, JR. (CESO)
QIC As tcretary for Administration Undersecretary for Administration, Finance, Human

Resources, Information Systems, Legal, Legislative

Affairs and Anti-Corruption

Approved by:

ROY. A CIMATU
Secretary, DENR

T
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SENED %A%
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1. All Materials to be used must be compliant with the Product Quality Standards
set by the Bureau of Philippine Standards-DTI

2. All Materials to be used in the project must be presented for approval to DENR
Authorized Representatives prior to its installation.

3. Bidder has no overdue deliveries or unperformed services intended for DENR.

4. Bidder did not participate as a consultant in the preparation of the design or
technical specification of the WORKS subject of the bid.

The Contractor shall submit the following within fourteen (14) calendar days after
issuance of the Notice of Award:

A Detailed Program of Work for approval of DENR’s Authorized Representative,

which shall include among others:

a) The order in which it intends to carry out the work including anticipated timing
for each stage of the conduct of project.

b) Periods for review of specific outputs and any other submissions and
approvals.

c) Sequence of timing for inspections and tests as specified in the contract
documents.

d) Number of names and personnel to be assigned for each stage of the work.

e) List of EqQuipment required on site for each major stage of the work.

f) Description of the quality control system to be utilized for the project.

I/We, the undersigned bidder, having examined the Bidding Documents including Bid Bulletins, as applicable,
hereby BID to (supply/deliver/perform/comply) the above Terms of Reference

I/We undertake, if our bid is accepted, to deliver the goods/services in accordance with the terms and conditions
contained in the bid documents, including the posting of the required performance security within ten (10) calendar
days from receipt of the Notice of Award.

Until a formal contract/order confirmation is prepared and signed, this Bid is binding on us.

Name of Company (in print)

Signature of Company Authorized Representative

Name & Designation (in print)

Date
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DRAWINGS

Drawings shall be provided in E-copy to
Interested bidders.
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Section VIII.
BILL OF QUANTITIES

(Prices must be inclusive w/ VAT)

UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN BUILDING
OF THE DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES-CENTRAL
OFFICE (DENR-CO)

Bid Ref. No. DENR-CO-2020-002 REBID

Approved Budget for the Contract — P 30,000,000.00

Instruction to the Bidder: Indicate cost per line item. DO NOT LEAVE ANY BLANK.
FAILURE TO CONFORM WILL RESULT IN A RATING OF “FAILED”.

ITEM OF WORKS QTY. | UNIT UNIT COST TOTAL COST
I GENERAL REQUIREMENTS:
1. Mobilization/ Demobilization 1 lot
2.  Temporary Facilities 1 lot
3. Personal Protective
Equipment, Safety Barriers 1 lot
and Signage

4. Removal of existing Wires,
Conduits, Safety Switches,

Distribution Boards and Other 1 lot
Devices
Sub-total |
Il CABLES:
1. 14 mm2 (Green) THHN/THWN
99.9%-Cu. Ground Cable 1,800 | m.
2. 30 mmz2 (Green) THHN/THWN
99.9%-Cu. Ground Cable 1,500 1 m.
3. 8.0 mm2(#8 AWG) A/C
THHN/THWN 99.9%-Cu. 7,440 m.
Cables
4., 55 mm2 THHN/THWN 99.9%- 3.750 m
Cu. Power Cables ’ )
5. 60 mm2 THHN/THWN 99.9%- 1.355 m
Cu. Power Cables ’ )
6. 80 mm2 THHN/THWN 99.9%- 813 m
Cu. Power Cables )
7. 100 mm2 THHN/THWN 99.9%- 1.900 m
Cu. Power Cables ! )
8. 125 mm2 THHN/THWN 99.9%- 2912 m
Cu. Power Cables ’ )
9. 240 mm2 THHN/THWN 99.9%- 4587 m
Cu. Power Cables ! )
Sub-total Il

Page 92 of 115
Upgrading of Electrical System and Submetering of DENR Main Building




)

nent of Environment and Natural Resources

Bid Ref. No. DENR-C0O-2020-002 REBID

Page 2 of 2
ITEM OF WORKS QTY. | UNIT | UNIT COST TOTAL COST
Il | BULK MATERIALS
1. Distribution Boards (MDB, 1 lot
SMDB 3 nos.)
2. NEMA 3R A/C Disconnect 186 sets
3. Meter Base, 3 Phase 25 sets
4. Cable Ladder and Stub-up 1
; set
Conduits
5. Copper Lugs, Terminating Kits,
Rubber Tapes, Insulating 1 set
Tapes and Other
Consumables
6. Repainting Supplies for
Electrical Room L set
Sub-total Il
SUMMARY

I. GENERAL REQUIREMENT

Il. CABLES

BULK

TOTAL MATERIAL COST

LABOR COST

OCM COST

CONTRACTOR'’S PROFIT

ENGINEERING SUPERVISION

nmmo|o|w| >

GRAND TOTAL PROJECT COST

Name of Company (in print)

Signature of Company Authorized Representative

Name & Designation (in print)

Date
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UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN BUILDING
OF THE DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES-CENTRAL
OFFICE (DENR-CO)

Bid Ref. No. DENR-CO-2020-002 REBID

Approved Budget for the Contract — 230,000,000.00

Omnibus Sworn Statement

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF )S.S.

AFFIDAVIT

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at
[Address of Affiant], after having been duly sworn in accordance with law, do hereby
depose and state that:

1. Select one, delete the other:

If a sole proprietorship: | am the sole proprietor or authorized representative of
[Name of Bidder] with office address at [address of Bidder];

If a partnership, corporation, cooperative, or joint venture: | am the duly
authorized and designated representative of [Name of Bidder] with office
address at [address of Bidder];

2. Select one, delete the other:

If a sole proprietorship: As the owner and sole proprietor, or authorized
representative of [Name of Bidder], | have full power and authority to do,
execute and perform any and all acts necessary to participate, submit the bid,
and to sign and execute the ensuing contract for [Name of the Project] of the
[Name of the Procuring Entity], as shown in the attached duly notarized
Special Power of Attorney;

If a partnership, corporation, cooperative, or joint venture: | am granted full
power and authority to do, execute and perform any and all acts necessary to
participate, submit the bid, and to sign and execute the ensuing contract for
[Name of the Project] of the [Name of the Procuring Entity], as shown in the
attached [state title of attached document showing proof of authorization (e.g.,
duly notarized Secretary’s Certificate, Board/Partnership Resolution, or
Special Power of Attorney, whichever is applicable;)];

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the
Government of the Philippines or any of its agencies, offices, corporations, or
Local Government Units, foreign government/foreign or international financing
institution whose blacklisting rules have been recognized by the Government
Procurement Policy Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is
an authentic copy of the original, complete, and all statements and information
provided therein are true and correct;
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5. [Name of Bidder]is authorizing the Head of the Procuring Entity or its duly
authorized representative(s) to verify all the documents submitted;

6. Select one, delete the rest:

If a sole proprietorship:The owner or sole proprietor is not related to the Head
of the Procuring Entity, members of the Bids and Awards Committee (BAC),
the Technical Working Group, and the BAC Secretariat, the head of the
Project Management Office or the end-user unit, and the project consultants
by consanguinity or affinity up to the third civil degree;

If a partnership or cooperative: None of the officers and members of [Name of
Bidder] is related to the Head of the Procuring Entity, members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat, the head of the Project Management Office or the end-user unit,
and the project consultants by consanguinity or affinity up to the third civil
degree;

If a corporation or joint venture: None of the officers, directors, and controlling
stockholders of [Name of Bidder] is related to the Head of the Procuring
Entity, members of the Bids and Awards Committee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project
Management Office or the end-user unit, and the project consultants by
consanguinity or affinity up to the third civil degree;

7. [Name of Bidder] complies with existing labor laws and standards; and

8. [Name of Bidder] is aware of and has undertaken the following responsibilities
as a Bidder:

a) Carefully examine all of the Bidding Documents;

b) Acknowledge all conditions, local or otherwise, affecting the
implementation of the Contract;

c) Made an estimate of the facilities available and needed for the contract to
be bid, if any; and

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the
Project].

9. [Name of Bidder] did not give or pay directly or indirectly, any commission,
amount, fee, or any form of consideration, pecuniary or otherwise, to any
person or official, personnel or representative of the government in relation to
any procurement project or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this __ day of __ ,20
at , Philippines.

Bidder's Representative/Authorized Signatory
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SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at
[place of execution], Philippines. Affiant/s is/are personally known to me and
was/were identified by me through competent evidence of identity as defined in the
2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC). Affiant/s exhibited to me
his/her [insert type of government identification card used], with his/her photograph
and signature appearing thereon, with no.

Witness my hand and seal this ___ day of [month] [yeatr].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of
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(Bidder’'s Company Letterhead)

Annex 1l

UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN BUILDING OF THE DEPARTMENT OF ENVIRONMENT AND

NATURAL RESOURCES-CENTRAL OFFICE (DENR-CO)

Bid Ref. No. DENR-C0O-2020-002 REBID
Approved Budget for the Contract — 230,000,000.00

Statement of All Ongoing Government and Private Contracts, including contracts awarded but not yet started, if any, whether similar or not
similar in nature and complexity to the contract to be bid

CONTRACTOR’S
ROLE DATE OF TOTAL

NAME OF OWNER’S NATURE (whether sole TOTAL COMPLETION | CONTRACT PERCENTAGES OF VALUE OF

THE DATE OF CONTRACT NAME OF WORK contractor, CONTRACT OR VALUE AT PLANNED & ACTUAL | OUTSTANDING
CONTRACT CONTRACT | DURATION AND (ii.5) subcontractor, VALUE AT ESTIMATED | COMPLETION | ACCOMPLISHMENTS, WORKS, IF

(ii.1) (ii.2) (ii.3) ADDRESS ) or partner in JV AWARD COMPLETION IF IF APPLICABLE APPLICABLE

' (ii.4) and percentage (ii.7) TIME APPLICABLE (ii.11)
of participation) (ii.8) (ii.9)
(ii.6)

Note: Copies of POs/Contracts to be submitted only during Post-Qualification if declared as the S/LCB
CERTIFIED CORRECT:

Name & Signature of Authorized Representative

Position

Date
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(Bidder’s Company Letterhead)

Annex lI-A

UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN BUILDING OF THE DEPARTMENT OF ENVIRONMENT AND
NATURAL RESOURCES-CENTRAL OFFICE (DENR-CO)

Bid Ref. No. DENR-C0O-2020-002 REBID

Approved Budget for the Contract —£30,000,000.00

Statement ofSingle Largest Completed Contract/s of Similar Nature Equivalent to at Least Fifty Percent (50%) of the ABC

NAME AND
DATE OF
THE
CONTRACT

CONTRACT
DURATION
AND
NATURE OF
WORK

OWNER’S
NAME AND
ADDRESS

CONTRACTOR’S
ROLE
(whether sole
contractor,
subcontractor, or
partner in JV and
percentage of
participation)

TOTAL
CONTRACT
VALUE AT
AWARD

DATE OF
COMPLETION

TOTAL
CONTRACT
VALUE AT

COMPLETION

PERCENTAGES OF
PLANNED & ACTUAL
ACCOMPLISHMENTS

DATE OF
NOTICE OF
AWARD OR
NOTICE TO

PROCEED

DATE OF
OWNER’S
CERTIFICATE
OF
ACCEPTANCE

Note: Attach copy of any of the following documents to this Statement:

1) CPES Final Rating with at least Satisfactory Rating; or 2) Owner’s Certificate of Acceptance; or 3) Owner’s Certificate of Completion

However, contractors under Small A and Small B categories without similar experience on the contract to be bid may be allowed to bid if the cost of such contract is
not more than the Allowable Range of Contract Cost (ARCC) of their registration based on the guidelines as prescribed by the PCAB.

Name & Signature of Authorized Representative

CERTIFIED CORRECT:

Position

Date
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Annex 11l

(Bidder's Company Letterhead)

UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN BUILDING
OF THE DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES-CENTRAL
OFFICE (DENR-CO)

Bid Ref. No. DENR-C0O-2020-002 REBID
Approved Budget for the Contract — 230,000,000.00

CERTIFICATE OF NET FINANCIAL CONTRACTING CAPACITY
(Please show figures at how you arrived at the NFCC)

This is to certify that our Net Financial Contracting Capacity (NFCC) is Philippine Pesos
P ) which is at least equal to the total ceiling price we
are bidding. The amount is computed as follows:

CA | = | Current Assets P
LESS -
CL | = | Current Liabilities P
Sub-total 1 | P
X 15
Sub-total 2 | P
LESS -
C = | Value of all outstanding or uncompleted | P

portions of the project under on-going
contracts, including awarded contracts yet
to be started coinciding with the contract
for this Project

NET FINANCIAL CONTRACTING CAPACITY |P

Issued this day of , 2020.

Name & Signature of Authorized Representative

Position / Date

1) The phrase ‘the values of the bidder’s Current Assets and Current Liabilities” refers to the values of the
current assets and liabilities reflected in the submitted Annual Income Tax Return and Audited Financial
Statements filed through BIR’s Electronic Filing and Payment System (eFPS).

2) The value of all outstanding or uncompleted contracts refers to those listed in Annex |

3) The detailed computation using the required formula must be shown as provided above.

4) The NFCC computation must at least be equal to the sum of ABC of the project.

- ]
Page 101 of 115
Upgrading of Electrical System and Submetering of DENR Main Building



)

nent of Environment and Natural Resources Bid Ref. No. DENR-C0O-2020-002 REBID

ANNEX IV
(page 1 of 2)

UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN BUILDING
OF THE DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES-CENTRAL
OFFICE (DENR-CO)

Bid Ref. No. DENR-C0O-2020-002 REBID
Approved Budget for the Contract — 230,000,000.00

REPUBLIC OF THE PHILIPPINES)
CITY OF ) S.S.

BID-SECURING DECLARATION

To: DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES (DENR)

I/We, the undersigned, declare that:

1. I/We understand that, according to your conditions, bids must be supported by
a Bid Security, which may be in the form of a Bid-Securing Declaration.

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for
any contract with any procuring entity for a period of two (2) years upon
receipt of your Blacklisting Order; and, (b) I/'we will pay the applicable fine
provided under Section 6 of the Guidelines on the Use of Bid Securing
Declaration®, within fifteen (15) days from receipt of the written demand by the
procuring entity for the commission of acts resulting to the enforcement of the
bid securing declaration under Sections 23.1 (b), 34.2, 40.1, and 69.1, except
69.1 (f) of the IRR of RA 9184; without prejudice to the other legal action the
government may undertake.

3. I/We understand that this Bid-Securing Declaration shall cease to be valid on
the following circumstances:

(@) Upon expiration of the bid validity period, or any extension thereof
pursuant to your request;

(b) 1 am/we are declared ineligible or post-disqualified upon receipt of your
notice to such effect, and (i) I/we failed to timely file a request for
reconsideration or (ii) I/we filed a waiver to avail of said right;

(c) I am/we are declared as the bidder with the Single/Lowest Calculated and
Responsive Bid, and I/we have furnished the performance security and
signed the Contract.

1 Issued by the GPPB through GPPB Resolution 03-2012 on 27 January 2012.
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this day of
[month] [year] at [place of execution].

[Insert NAME OF BIDDER’S
AUTHORIZED REPRESENTATIVE]
[Insert signatory’s legal capacity]
Affiant

SUBSCRIBED AND SWORN to before me this day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government
identification card used], with his/her photograph and signature appearing thereon, with no.

Witness my hand and seal this ____ day of [month] [year].

NAME OF NOTARY PUBLIC

Serial No. of Commission

Notary Public for until

Roll of Attorneys No.

PTR No. __, [date issued], [place Issued]
IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.
Seriesof .
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BID FORM

UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN BUILDING
OF THE DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES-CENTRAL
OFFICE (DENR-CO)

Bid Ref. No. DENR-C0O-2020-002 REBID
Approved Budget for the Contract — P30,000,000.00

To: DENR Bids and Awards Committee
DENR-Central Office
DENR Main Building, DENR Compound
Visayas Avenue, Diliman,
Quezon City

We, the undersigned, declare that:

(@) We have examined and have no reservation to the Bidding Documents, including
Addenda, for the ContractUPGRADING OF ELECTRICAL SYSTEM AND
SUBMETERING OF THE MAIN BUILDING OF DENR-CO UNDER BID REF. NO.
DENR-C0O-2020-002 REBID;

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
Sheet, General and Special Conditions of Contract accompanying this Bid;

The total price of our Bid, excluding any discounts offered below is:

The discounts offered and the methodology for their application
are: ;

(c) Our Bid shall be valid for a period of days from the date fixed for the Bid
submission deadline in accordance with the Bidding Documents, and it shall remain
binding upon us and may be accepted at any time before the expiration of that period;

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of
PhP , % of the Contract Price for the due performance of the
Contract;

(e) Our firm, including any subcontractors or suppliers for any part of the Contract have
nationalities from the following eligible countries: ;

() We are not participating, as Bidders, in more than one Bid in this bidding process, other
than alternative offers in accordance with the Bidding Documents;

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any
part of the Contract, has not been declared ineligible by the Funding Source;

(h) We understand that this Bid, together with your written acceptance thereof included in
your notification of award, shall constitute a binding contract between us, until a formal
Contract is prepared and executed; and

() We understand that you are not bound to accept the Lowest Calculated Bid or any other
Bid that you may receive.
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() We likewise -certify/confirm that the undersigned, is the duly authorized
representative of the bidder, and granted full power and authority to do, execute
and perform any and all acts necessary to participate, submit the bid, and to sign
and execute the ensuing contract for the UPGRADING OF ELECTRICAL
SYSTEM AND SUBMETERING OF THE MAIN BUILDING OF DENR-CO
UNDER BID REF. NO. DENR-CO-2020-002 REBIDof theDEPARTMENT OF
ENVIRONMENT AND NATURAL RESOURCES.

(k) We acknowledge that failure to sign each and every page of this Bid Form,
including the Bill of Quantities, shall be a ground for the rejection of our bid.

Name of Company (in print)

Signature of Company Authorized Representative

Name & Designation (in print)

Date
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Annex VI
(Bidder's Company Letterhead)

UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN BUILDING
OF THE DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES-CENTRAL
OFFICE (DENR-CO)

Bid Ref. No. DENR-C0O-2020-002 REBID
Approved Budget for the Contract — £30,000,000.00

UNDERTAKING TO SUBMIT SSS CLEARANCE OR LATEST QUARTER PREMIUM
REMITTANCES AND DOLE CLEARANCE IF DECLARED AS THE LOWEST OR SINGLE
CALCULATED AND RESPONSIVE BID

IWe, (Name) , (Title or Capacity) , the duly
authorized representative of _ (Company/Bidder) , hereby commit that should we be
declared as the Lowest or Single Calculated Bid, we shall present original and submit
Certified True Copy of our (1) Valid and Current SSS Clearance or latest quarter premium
remittances and (2) Valid and Current DOLE Clearance/Certificate of No Pending Case
pursuant to GPPB Circular 01-2008 dated 07 March 2008.

This Undertaking shall form part of the Post-Qualification Requirements for the
aforesaid procurement project.

Issued this day of in , Philippines.
Name of Company (Bidder) Full Name of Authorized Representative
Address Signature of Authorized Representative
Tel. No./Fax No. E-mail Address
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Annex VII
(Bidder's Company Letterhead)

UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN BUILDING
OF THE DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES-CENTRAL
OFFICE (DENR-CO)

Bid Ref. No. DENR-C0O-2020-002 REBID
Approved Budget for the Contract — £30,000,000.00

CERTIFICATE OF AVAILABILITY OF KEY PERSONNEL

(Date of Issuance)

MARCIAL C. AMARO, JR., CESO Il

Assistant Secretary for Field Operations-Visayas&

Chairperson, Bids and Awards Committee

Department of Environment and Natural Resources-Central Office
Visayas Avenue, Diliman, Quezon City

Dear Sir:

In compliance with the requirements of the DENR-Central Office BAC for the bidding of the
(Name of the Contract), we certify that (Name of the Bidder/Company)

has in its employ key personnel as required in the Bidding Documents, who may be engaged
for the construction of the said contract.

Very truly yours,

(Name of Representative)
(Position/Designation)
(Name of the Bidder/Company)
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Annex VIl
(Bidder’'s Company Letterhead)

UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN BUILDING
OF THE DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES-CENTRAL
OFFICE (DENR-CO)

Bid Ref. No. DENR-C0O-2020-002 REBID
Approved Budget for the Contract — £30,000,000.00

COMPANY PROFILE

COMPANY NAME
ADDRESS

HEAD OFFICE
BRANCH

TELEPHONE NUMBER/S

HEAD OFFICE
BRANCH

FAX NUMBER/S

HEAD OFFICE
BRANCH

E-MAIL ADDRESS/ES

NUMBER OF YEARS IN BUSINESS
NUMBER OF EMPLOYEES
LIST OF MAJOR STOCKHOLDERS

LIST OF BOARD OF DIRECTORS

LIST OF KEY PERSONNEL (NAME &
DESIGNATION WITH SIGNATURE)
AS AUTHORIZED CONTACT
PERSONS FOR THIS PROJECT

[at least THREE (3)]

CERTIFIED CORRECT:

Name & Signature of Authorized Representative

Position

Date
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Form of Contract Agreement

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year]
between [name and address of PROCURING ENTITY](hereinafter called the“Entity”)
and [name and address of Contractor] (hereinafter called the “Contractor”).

WHEREAS, the Entity is desirous that the Contractor execute [name and
identification number of contract] (hereinafter called “the Works”) and the Entity has
accepted the Bid for [insert the amount in specified currency in numbers and words]
by the Contractor for the execution and completion of such Works and the remedying
of any defects therein.

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Agreement, words and expressions shall have the same
meanings as are respectively assigned to them in the Conditions of
Contract hereinafter referred to.

2. The following documents shall be attached, deemed to form, and be
read and construed as integral part of this Agreement, to wit:

€) General and Special Conditions of Contract;

(b) Drawings/Plans;

(c) Specifications;

(d) Invitation to Bid;

(e) Instructions to Bidders;

)] Bid Data Sheet;

(@) Addenda and/or Supplemental/Bid Bulletins, if any;

(h) Bid form, including all the documents/statements contained in
the Bidder's bidding envelopes, as annexes, and all other
documents submitted (e.g., Bidder's response to request for
clarifications on the bid), including corrections to the bid, if any,
resulting from the Procuring Entity’s bid evaluation;

0] Eligibility requirements, documents and/or statements;

()] Performance Security;

(k) Notice of Award of Contract and the Bidder's conforme thereto;

0] Other contract documents that may be required by existing laws
and/or the Entity.

3. In consideration of the payments to be made by the Entity to the

Contractor as hereinafter mentioned, the Contractor hereby covenants
with the Entity to execute and complete the Works and remedy any
defects therein in conformity with the provisions of this Contract in all
respects.
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4. The Entity hereby covenants to pay the Contractor in consideration of
the execution and completion of the Works and the remedying of
defects wherein, the Contract Price or such other sum as may become
payable under the provisions of this Contract at the times and in the
manner prescribed by this Contract.

IN WITNESS whereof the parties thereto have caused this Agreement to be
executed the day and year first before written.

Signed, sealed, delivered by the (for the Entity)
Signed, sealed, delivered by the (forthe
Contractor).

Binding Signature of Procuring Entity

Binding Signature of Contractor

[Addendum showing the corrections, if any, made during the Bid evaluation should
be attached with this agreement]

- ]
Page 110 of 115
Upgrading of Electrical System and Submetering of DENR Main Building



)

nent of Environment and Natural Resources Bid Ref. No. DENR-C0O-2020-002 REBID

Section IX.
Checklist of Requirements
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Name of Company:

Project:

Bid Ref. No.

DENR BIDS AND AWARDS COMMITTEE
CHECKLIST OF REQUIREMENTS FOR BIDDERS

UPGRADING OF ELECTRICAL SYSTEM AND SUBMETERING OF THE MAIN
BUILDING OF THE DEPARTMENT OF ENVIRONMENT AND NATURAL

RESOURCES-CENTRAL OFFICE (DENR-CO)
Bid Ref. No. DENR-C0O-2020-002 REBID

APPROVED BUDGET FOR THE CONTRACT: P30,000,000.00

Ref.
No.

Particulars

ENVELOPE 1: ELIGIBILITY AND TECHNICAL DOCUMENTS

In accordance with Clause 19.4 of the Instructions to Bidders, the bid, except for the unamended printed
literature, shall be sighed, and each and every page thereof shall be initialed, by the duly authorized

representative/s of the Bidder.

12.1 | (&) ELIGIBILITY DOCUMENTS

(@) | CLASS"A" DOCUMENTS

(a.1.) LEGAL DOCUMENTS

(i)

Sworn statement in accordance with Section 25.3 of the IRR of RA 9184 and using
the prescribed form attached as Annex | with attached Proof of Authority of the
bidder’s authorized representative/s:

i. FOR SOLE PROPRIETORSHIP (IF OWNER OPTS TO APPOINT A
REPRESENTATIVE): Duly notarized Special Power of Attorney

ii. FOR CORPORATIONS, COOPERATIVE OR THE MEMBERS OF THE JOINT
VENTURE: Duly notarized Secretary’s Certificate evidencing the authority of the
designated representative/s.

Note: Should there be more than one (1) appointed authorized representatives,
use the word ‘“any of the following” or “OR”, otherwise, all authorized
representatives must sign/initial the bid submission.

IN THE CASE OF UNINCORPORATED JOINT VENTURE: Each member shall
submit a separate Special Power of Attorney and/or Secretary’s Certificate
evidencing the authority of the designated representative/s.

(ii)

Valid and current Certificate of PhilGEPS Registration (Platinum Membership)
issued to bidder;

[Note: The valid and current Certificate of Registration (Platinum Membership) shall reflect
the updated eligibility documents. Should the Annex A of said Certificate reflects not
updated documents, the bidder shall submit, together with the certificate certified true
copies of the updated documents]

OR

The following Class “A” eligibility documents:

a) Registration certificate from SEC, Department of Trade and Industry (DTI) for
sole proprietorship, or CDA for cooperatives;

b) Copy of any of the following documents issued to bidder by the city or
municipality where the principal place of business of the bidder is located or the
equivalent document for Exclusive Economic Zones or Areas :

i. Business/Mayor’s Permit for 2020.

ii. Application for Business/Mayor’'s Permit with attached Official Receipt
(OR) of payment of Licensing and Regulatory fees and 2019
Business/Mayor’s Permit.

c) Current and valid Tax Clearance per E.O. 398, series of 2005, as finally
reviewed and approved by the Bureau of Internal Revenue (BIR);

d) Audited Financial Statements (AFS) for CY 2018 with stamped “received” by the
Bureau of Internal Revenue (BIR) or its duly accredited and authorized
institutions dated CY 2019;
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(a.2.) TECHNICAL DOCUMENTS

Statement of all its ongoing government and private contracts, including
(i) | contracts awarded but not yet started, if any, whether similar or not similar in
nature and complexity to the contract to be bid (perAnnex Il);

Statement of the Bidder's Single Largest Completed Contract (SLCC) of similar
nature equivalent to at least fifty (50%) of the total ABC (per Annex II-A)

Similar Contracts shall refer to contracts involving upgrading of electrical
system of buildings.

(iv) | Any of the following documents must be submitted/attached corresponding to
listed completed largest contracts per Annex llI-A:
(@) Constructor's Performance Evaluation System (CPES) with a Final Rating
of at least SATISFACTORY; or
(b) Owner’s Certificate of Acceptance, or
(c) Owner’s Certificate of Completion

Valid and current Philippine Contractors Accreditation Board (PCAB) License
W) with Classification/Category in General Building/General Engineering with

License Category C or D and Size Range of Small B (SP-EE). The PCAB license
must indicate “PCAB registered contractor for Government Projects.”

(a.3.) FINANCIAL DOCUMENTS

Net Financial Contracting Capacity (NFCC) computation, in accordance with ITB
Clause 5.5, (perAnnex III).

The NFCC computation must be equal to the ABC of this project. The detailed
(v) | computation using the required formula must be provided.

In case of Joint Venture, the partner responsible to submit the NFCC shall likewise
submit the Statement of all its ongoing contracts and the Latest Audited Financial
Statements.

Class “B” Document: (For Joint Venture)

(i) Valid Joint Venture Agreement (JVA)
The JVA must specify which Partner/Company of the JV shallbe designated as
Authorized Representative. It must alsoclearly state the Name of the Officer/s
designated as theAuthorized Representative/s of the Joint Venture.

(i) Each partner of a JV shall likewise submit the following:
a) Valid and current Certificate of PhilGEPS Registration
b) Valid and current PCAB License.

(iii) Submissionof the following by any of the JV partners constitutecompliance:
a) Statement of All Ongoing Contracts whether similar or not similar in nature
(Annex II)
b) Statement of Single Largest Completed Contract (Annex I1-A)
c) Duly signed NFCC

(iv) Entitiesforming themselves into a Joint Venture shall likewisesubmit an
additional PCAB license to act in the capacity of suchjoint venture.
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(b) TECHNICAL DOCUMENTS

(i) | Original Bid Security must be issued in favor of the DEPARTMENT OF
ENVIRONMENT AND NATURAL RESOURCES (DENR) (must be valid for at least
120 calendar days from the date of bid opening); any one of the following forms:

Bid Security: Cash, Cashier’s/

Project ABC Manager’s Check, Bank Draft / Bid Security: Surety Bid Securing
(g) Guarantee, Irrevocable Letter of Credit Bond (5%) (P) Declaration
(2%) ®)
30,000,000.00 600,000.00 1,500,000.00 No required Amount

1. Bid Securing Declaration per Annex IV;

2. The Cashier's/Manager's Check shall be issued by a Local, Universal or
Commercial Bank

3. The Bank Draft/Guarantee or Irrevocable Letter of Credit shall be issued by a Local
Universal or Commercial Bank; or

4. Should bidder opt to submit a Surety Bond as Bid Security, the surety bond must
be callable on demand and must be issued by a surety or insurance company duly
certified by the Insurance Commission as authorized to issue such bond.Together
with the surety bond, a certification from Insurance Commission must be submitted
by the bidder which must state that the surety or insurance company is specifically
authorized to issue surety bonds.

5. For submission of Bank Draft/Guarantee or Irrevocable Letter of Credit or Surety
Bond, the following must be stated/specified in the Bid Security pursuant to
Section Ill, ITB Clause 18.5, to wit:

The following are the grounds for forfeiture of Bid Security

" IF A BIDDER:

a) Withdraws its bid during the period of bid validity.

b) Does not accept the correction of errors pursuant to Section 32.2.1
of the IRR of RA 9184.

c) Fails to submit the Post Qualification requirements within the
prescribed period or a finding against their veracity thereof.

d) Submission of eligibility requirements containing false information
or falsified documents.

e) Submission of bids that contain false information or falsified
documents, or the concealment of such information in the bids in
order to influence the outcome of eligibility screening or any other
stage of the public bidding.

f)  Allowing the use of one’s name, or using the name of another for
purposes of public bidding.

g) Withdrawal of a bid, or refusal to accept an award, or enter into
contract with the Government without justifiable cause, after the
Bidder had been adjudged as having submitted the Lowest
Calculated and Responsive Bid.

h)  Refusal or failure to post the required performance security within
the prescribed time.

i) Refusal to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from receipt
of the request for clarification.

i)  Any documented unsolicited attempt by a bidder to unduly
influence the outcome of the bidding in his favor.

k)  Failure of the potential joint venture partners to enter into the joint
venture after the bid is declared as successful.

) All other acts that tend to defeat the purpose of the competitive
bidding, such as habitually withdrawing from bidding, submitting
late Bids or patently insufficient bid, for at least three (3) times
within a year, except for valid reasons.

IF THE SUCCESSFUL BIDDER:

(i) fails to sign the contract in accordance with Section 40 of the
Revised IRR of RA 9184; or

(i)  fails to furnish performance security in accordance with Section 40
of the Revised IRR of RA 9184.
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Conformity with Project Specifications as specified in the Section VI of the
Bidding Documents attached with the following:

1. Organizational Chart for the contract to bid;

2. List of contractor's Key Personnel to be assigned to the contract to be bid,
with their complete qualification and experience data, and valid and current
PRC License of the Engineers. Required Key Personnel are as follows:

a) One (1) Project Manager

b) One (1) Operation Manager

- c) One (1) Project Engineer or Site Technical Staff
(i) d) One (1) Project Planning and Quality Engineer
e) One (1) Master Electrician

f) One (1) Safety Officer

g) One (1) Materials Engineer

h) One (1) First Aider

i) At least Four (4) Electricians

3. List of contractor’s equipment units, which are owned, leased, and/or under
purchase agreements, supported by certification of availability of equipment
from the equipment lessor/vendor for the duration of the project.

ENVELOPE 2: FINANCIAL DOCUMENTS

Completed and signed Financial Bid Form. Bidder must submit the following:
1. Bid Form per Annex V
2. Bid Prices in the Bill of Quantities per Section VIl

3. Detailed estimates, including a summary sheet indicating the unit prices
of construction materials, labor rates, and equipment rentals used in
13.1 coming up with the Bid

4. Cash flow by quarter or payment schedule
5. Digital copy stored in Universal Serial Bus (USB) flash drive in Excel File.

The ABC is inclusive of VAT. Any proposal with a financial component exceeding the
ABC shall not be accepted.

Note: In case of inconsistency between the Checklist of Requirements for Bidders and the
provisions in the Instruction to Bidders/Bid Data Sheet, the Instruction to Bidders/Bid Data Sheet
shall prevail.
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